

| PROJECT MILESTONES | 2016 | | | | 2017 | | | | 2018 | | | | 2019 | | | |
|---|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|
| | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall | Winter | Spring | Summer | Fall |
| Begin Study | | ◆ | | | | | | | | | | | | | | |
| Data Collection | | ■ | | | | | | | | | | | | | | |
| Public Kick-off Meeting | | | | ◆ | | | | | | | | | | | | |
| Engineering and Environmental Analyses | | | ■ | | | | | | | | | | | | | |
| Alternatives Public Information Meeting | | | | | | | | | | | | | ◆ | | | |
| Public Hearing | | | | | | | | | | | | | | | ◆ | |
| Final Documentation | | | | | | | | | | | | | | | ■ | |
| Study Completed | | | | | | | | | | | | | | | | ◆ |
| Public Involvement | | ■ | | | | | | | | | | | | | | |

Schedule Subject to Change