

FY 2022 PROCUREMENT - PRODUCTION

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI	TENTATIVE CONTRACT EXECUTION
22806	446024-1 446024-2	RESURFACE BROWARD 65.2 - 73.1	DESIGN	Nov-21
22807	448851-1	GEC TRANSPORTATION DEVELOPMENT	DESIGN	Feb-22
22805	445885-1 445885-2	RESURFACE VETS SPUR	DESIGN	Dec-21
22804	444402-1/-2 444403-1/-2	RESURFACE ST LUCIE 169.3 - 173 & RESURFACE IR 173 - 178	DESIGN	Feb-22
22821	TBD	CONT. SERVICES - TRAFFIC NOISE ANALYSIS AND REPORTING SYSTEM	ENV/DESIGN	Jan-22
22808	N/A	CONTINUING SERVICES CONTRACT - DESIGN SUPPORT	DESIGN	Apr-22

FY 2022 PROCUREMENT - CEI/OPERATIONS

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI	TENTATIVE CONTRACT EXECUTION
22809	434968-2 444978-1	WRONG WAY DRIVING TECH & POWER SYSTEM HARDENING ITS	CEI	Jul-21
22810	440292-1 440292-2	RESURFACE SEMINOLE XWAY	CEI	Aug-21
22811	440290-1 440290-2	RESURFACE WESTERN BELTWAY ORANGE AND OSCEOLA	CEI	Oct-21
22812	442624-1 442624-2	RESURFACE PALM BEACH 112-117	CEI	Nov-21
	437990-1 437990-3	RESURFACE BROWARD 47.2 - 54.16	CEI	

22813	437300-6	SUNTRAX VISUAL BARRIER WALL	CEI	<i>Dec-21</i>
22815	444486-1	SR 54 OPERATIONAL RAMP IMPROVEMENTS	CEI	<i>Feb-22</i>
22816	435786-1	WIDEN MINNEOLA TO OBRIEN 279-285.9	CEI	<i>Mar-22</i>
22817	445913-1	RESURFACE SUNCOAST 51-55	CEI	<i>Apr-22</i>
22818	443956-1	ATL BLVD INTERCHANGE IMPROVEMENTS	CEI	<i>May-22</i>
22819	TBD	GEC ROADWAY, FACILITIES AND TELECOMMUNICATIONS	OPS	<i>Dec-21</i>
22820	TBD	GEC TRAFFIC OPERATIONS AND ITS	OPS	<i>Apr-22</i>

FY 2023 PROCUREMENT - PRODUCTION

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI/ OPERATIONS	TENTATIVE CONTRACT EXECUTION
TBD	442062-1	RESURFACE SAWGRASS XWAY IN BROWARD CNTY (MP 18 - 21.8)	DESIGN	TBD
	442062-2	SAFETY IMPROVEMENTS FOR SAWGRASS XWAY IN BROWARD CNTY (MP 19.7 - 21.8)	DESIGN	TBD
TBD	442764-3	SUNCOAST II (SR589) - CR 495 TO US 19	DESIGN	TBD
TBD	448524-1	BRIDGE IMPROVEMENTS - 890083 (SR 91) (MP 138) MARTIN COUNTY	DESIGN	TBD
TBD	449688-1	RESURFACE POLK PARKWAY (SR 589) (MP 8 TO MP 17) POLK COUNTY	DESIGN	TBD
TBD	449711-1	FIRST COAST EXPRESSWAY SAFETY ENHANCEMENTS (CLAY & DUVAL)(MP31-MP45.7)	DESIGN	TBD
TBD	448851-2	GEC TRANSPORTATION DEVELOPMENT	DESIGN	TBD
TBD	448068-1	PD&E WIDEN SUNCOAST PKWY (SR589) - S OF VAN DYKE RD TO SR52 (MP13-27)	PD&E	TBD

FY 2023 PROCUREMENT - CEI/OPERATIONS

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI/ OPERATIONS	TENTATIVE CONTRACT EXECUTION
TBD		GEC TOLLS OPERATIONS	OPERATIONS	TBD
		PROJECT SPECIFIC CEI - TBD		

FY 2024 PROCUREMENT - PRODUCTION

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI	TENTATIVE CONTRACT EXECUTION
TBD	448068-1	PD&E WIDEN SUNCOAST PKWY(SR589) - S OF VAN DYKE RD TO SR52 (MP13-27)	PDE/DESIGN	TBD
TBD	445883-1	RESURFACE SOUTHERN CONNECTOR EXT. (SR 417) IN OSCEOLA COUNTY, MP 0-4	DESIGN	TBD
	445883-2	SAFETY IMPRVMENTS TO SOUTHERN CONNECTOR (SR417) IN OSCEOLA CNTY, MP 0-4	DESIGN	TBD
	445884-1	RESURFACE SOUTHERN CONNECTOR EXT. (SR 417) IN ORANGE COUNTY, MP 4-6	DESIGN	TBD
	445884-2	SAFETY IMPRVMENTS TO SOUTHERN CONNECTOR (SR417) IN ORANGE CNTY, MP 4-6	DESIGN	TBD
TBD	447702-1	RESURFACE SUNCOAST (SR 589) IN PASCO COUNTY, MP 17.5-28.5	DESIGN	TBD
	447702-2	SAFETY IMPROVEMENTS TO SUNCOAST (SR 589) IN PASCO COUNTY, MP 17.5-28.5	DESIGN	TBD

FY 2024 PROCUREMENT - CEI/OPERATIONS

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI	TENTATIVE CONTRACT EXECUTION
		PROJECT SPECIFIC CEI - TBD		