

FY 2022 PROCUREMENT - PRODUCTION

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI	TENTATIVE CONTRACT EXECUTION
22806	446024-1 446024-2	RESURFACE BROWARD 65.2 - 73.1	DESIGN	<i>Nov-21</i>
22807	448851-1	GEC TRANSPORTATION DEVELOPMENT *WILL BE READVERTISING	DESIGN	<i>Feb-22</i>
22805	445885-1 445885-2	RESURFACE VETS SPUR	DESIGN	<i>Dec-21</i>
22804	444402-1/-2 444403-1/-2	RESURFACE ST LUCIE 169.3 - 173 & RESURFACE IR 173 - 178	DESIGN	<i>Feb-22</i>
22821	TBD	CONT. SERVICES - TRAFFIC NOISE ANALYSIS AND REPORTING SYSTEM	ENV/DESIGN	<i>Jan-22</i>
22808	N/A	CONTINUING SERVICES CONTRACT - DESIGN SUPPORT	DESIGN	<i>Apr-22</i>

FY 2022 PROCUREMENT - CEI/OPERATIONS

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI	TENTATIVE CONTRACT EXECUTION
22809	434968-2 444978-1	WRONG WAY DRIVING TECH & POWER SYSTEM HARDENING ITS	CEI	<i>Jul-21</i>
22810	440292-1 440292-2	RESURFACE SEMINOLE XWAY	CEI	<i>Aug-21</i>
22811	440290-1 440290-2	RESURFACE WESTERN BELTWAY ORANGE AND OSCEOLA	CEI	<i>Oct-21</i>
22812	442624-1 442624-2	RESURFACE PALM BEACH 112-117	CEI	<i>Nov-21</i>
	437990-1 437990-3	RESURFACE BROWARD 47.2 - 54.16	CEI	
22813	437300-6	SUNTRAX VISUAL BARRIER WALL	CEI	<i>Dec-21</i>

22815	444486-1	SR 54 OPERATIONAL RAMP IMPROVEMENTS	CEI	<i>Feb-22</i>
22816	435786-1	WIDEN MINNEOLA TO OBRIEN 279-285.9	CEI	<i>Mar-22</i>
22817	445913-1	RESURFACE SUNCOAST 51-55	CEI	<i>Apr-22</i>
22818	443956-1	ATL BLVD INTERCHANGE IMPROVEMENTS	CEI	<i>May-22</i>
22819	TBD	GEC ROADWAY, FACILITIES AND TELECOMMUNICATIONS	OPS	<i>Dec-21</i>
22820	TBD	GEC TRAFFIC OPERATIONS AND ITS	OPS	<i>Apr-22</i>

FY 2023 PROCUREMENT - PRODUCTION				
AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI/ OPERATIONS	TENTATIVE CONTRACT EXECUTION
23801	442062-1	RESURFACE SAWGRASS XWAY IN BROWARD CNTY (MP 18 - 21.8)	DESIGN	Aug-22
23809	442764-3	SUNCOAST II (SR589) - CR 495 TO US 19	DESIGN	May-23
23802	448524-1	BRIDGE REPLACEMENT - 890083 (SR 91) (MP 138) MARTIN COUNTY	DESIGN	Aug-22
23804	449688-1	RESURFACE POLK PARKWAY (SR 589) (MP 8 TO MP 17) POLK COUNTY	DESIGN	Feb-23
23805	448068-1	PD&E WIDEN SUNCOAST PKWY(SR589) - S OF VAN DYKE RD TO SR52 (MP13-27)	PD&E	Apr-23
23806	449711-1	FIRST COAST EXPRESSWAY SAFETY ENHANCEMENTS (CLAY & DUVAL)(MP31-MP45.7)	DESIGN	Apr-23
23808	N/A	CONTINUING SERVICES CONTRACT - PD&E	CONT. SERVICES	Aug-22
TBD	N/A	TRANSPORTATION DEVELOPMENT (2 CONTRACTS / 1 ADVERTISEMENT)	GEC	TBD

FY 2023 PROCUREMENT - CEI/OPERATIONS

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI/ OPERATIONS	TENTATIVE CONTRACT EXECUTION
23812	442764-1	SUNCOAST II (SR589) - SR 44 TO CR 4856	CEI	Aug-22
23813	442061-1	RESURFACE TPK MAINLINE IN BROWARD CNTY (MP 57.3 - 65.2)	CEI	Sep-22
	446024-1	RESURFACE TPK(SR91) IN BROWARD COUNTY, MP 65.2-71.0	CEI	
	449692-1	COCONUT CREEK INTERCHANGE IMPROVEMENTS MP 67	CEI	
23811	428972-1	PAINT BRIDGES - POLK PKWY(160249,160250,160251 ,160252,160253,160254)	CEI	Aug-22
	431123-2	PAINT BRIDGE - POLK PARKWAY (160268) (MP 13.5)	CEI	
23816	445885-1	RESURFACE VETERANS SPUR (SR 568) IN HILLSBOROUGH COUNTY, MP 0-3	CEI	Jan-23
	449340-1	VETERANS XWAY (SR589) IMPROVEMENTS FOR BRIDGE APPROACHES & DEPARTURES	CEI	
	449334-1	EISENHOWER BLVD AND MEMORIAL HWY SIGNAL REPLACEMENT	CEI	
23810	435410-1	PAINT BRIDGES IN ST. LUCIE COUNTY (940050 @ MP 150.5)(940072 @ MP 152.	CEI	Jul-22
	438551-1	PAINT BRIDGES - TPK MAINLINE OVER RIM DITCH (MP142.2) (940049,940082)	CEI	
	438550-1	PAINT BRIDGES - TPK MAINLINE OVER CR 709 (MP 150.7) (940076, 940951)	CEI	
	442622-9	REHAB OF AGING CONCRETE PILES (SR 91) AT MP 142, 184, AND 192	CEI	

23815	440897-2	CENTRAL POLK PARKWAY - FROM POLK PKWY (SR 570) TO US 17 (SR 35)	CEI	Nov-22
23814	441719-1	RESURFACE TPK MAINLINE IN OSCEOLA CNTY (MP 198.5 - 207.0)	CEI	Oct-22
	441224-6	KISSIMMEE PARK RD TSM&O	CEI	
23817	449253-3	SYSTEM WIDE QUEUE WARNING (SR 91, SR 589, SR 528, SR 417, AND SR 821)	CEI	May-23
	442618-2	REPLACE GREAT SYSTEM & HEXFOAM CRASH CUSHIONS (SR417) IN OSCEOLA CNTY	CEI	

FY 2024 TENTATIVE PROCUREMENT - PRODUCTION

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI	TENTATIVE CONTRACT EXECUTION
TBD	445883-1	RESURFACE SOUTHERN CONNECTOR EXT. (SR 417) IN OSCEOLA COUNTY, MP 0-4	DESIGN	TBD
	445883-2	SAFETY IMPRVMENTS TO SOUTHERN CONNECTOR (SR417) IN OSCEOLA CNTY, MP 0-4	DESIGN	TBD
	445884-1	RESURFACE SOUTHERN CONNECTOR EXT. (SR 417) IN ORANGE COUNTY, MP 4-6	DESIGN	TBD
	445884-2	SAFETY IMPRVMENTS TO SOUTHERN CONNECTOR (SR417) IN ORANGE CNTY, MP 4-6	DESIGN	TBD
TBD	447702-1	RESURFACE SUNCOAST (SR 589) IN PASCO COUNTY, MP 17.5-28.5	DESIGN	TBD
	447702-2	SAFETY IMPROVEMENTS TO SUNCOAST (SR 589) IN PASCO COUNTY, MP 17.5-28.5	DESIGN	TBD
TBD	449687-1	RESURFACE SEMINOLE EXPRESSWAY (SR 417) (MP 50 TO MP 55) SEMINOLE COUNTY	DESIGN	TBD
TBD	449465-1	WIDEN EB SR 528 EXIT RAMP TO JOHN YOUNG PKWY (MP3)	DESIGN	TBD

FY 2024 TENTATIVE PROCUREMENT - CEI/OPERATIONS

AD NO.	FPID#	CONTRACT/PROJECT DESCRIPTION	DESIGN/CEI	TENTATIVE CONTRACT EXECUTION
TBD		GEC CONSTRUCTION PROJECT MANAGEMENT		TBD
TBD		GEC CONSTRUCTION MATERIALS MANAGEMENT		TBD
		PROJECT SPECIFIC CEI - TBD		