



Study Schedule



Note: Tentative, Subject to Change

Project Milestones	2024			2025				2026	
	April – June	July – September	October – December	January – March	April – June	July – September	October – December	January – March	April – June
Begin Study	★								
Existing Conditions and Traffic Forecasting	█								
Public Input				█					
Public Kickoff Meeting									
Alternative Analysis				█					
Alternatives Public Information Meeting					★				
Alternatives Refinement & Documentation						█			
Public Hearing							★		
Finalize Documents								█	
SEIR Approved and Study Completed									★

Public Kickoff Meetings
December 10 and 11, 2024