



FY 2026 Consultant Acquisition Plan Florida's Turnpike Enterprise

As of 1-17-2025



An aerial photograph of a multi-lane highway, likely the Florida Turnpike, with a green overlay and a white border. The text "PRODUCTION PROCUREMENT" is centered in white capital letters.


PRODUCTION PROCUREMENT

PD & E Studies

Ad No	Formal Ad	FPID	Project	Selection Method
26809	FEB 2025	455878-1	PD&E CENTRAL POLK PARKWAY EAST FROM US 27 TO NORTH OF CR 546	LOR & ORAL PRESENTATION
26810 LEAD		455879-1	PD&E CENTRAL POLK PARKWAY EAST FROM NORTH OF CR 546 TO US 17/92	

Ad No's 26810 and 26809 will be bundled as One (1) Advertisement / awarding two (2) Contracts. TRC will evaluate and score firms based on the lead project (Ad 26810 / 455879-1); however, all competing firms should also familiarize with Ad No 26809 / 455878-1 scope elements.

PD&E CENTRAL POLK PARKWAY EAST FROM US 27 TO NORTH OF CR 546



PM	JAZLYN HEYWOOD / (407) 264-3298
Ad No / FPID(s)	Ad 26809/ 455878-1-22-01
County/Counties	Polk
Anticipated Contract \$	\$3.30M
Anticipated Formal Ad	2/17/2025
Anticipated Contract Execution	8/15/2025
Anticipated Major / Minor Work Types	Major – 2.0 and 3.3 Minor – 3.1, 3.2, 4.1.1, 4.1.2, 4.2.1, 4.2.2, 4.2.3, 6.1, 6.2, 6.3.1, 6.3.2, 6.3.3, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1, 14.0 and 15.0

General Project Description and Key Components


This project will conduct a Project Development and Environment (PD&E) Study to evaluate alternatives for the extension of Central Polk Parkway East from US 27 to north of County Road 546 (Kokomo Road), approximately eleven miles in Polk County. The study will also evaluate new interchanges at US 27, County Road 540 (Waverly Road), Lake Hatchineha Road, and County Road 546 (Kokomo Road). Optional services will include concept development to a 15% design level, design survey and right-of-way mapping.

PD&E CENTRAL POLK PARKWAY EAST FROM NORTH OF CR 546 TO US 17/92

PM (Subject to Change)	JAZLYN HEYWOOD / (407) 264-3298
Ad No / FPID(s)	Ad 26810 / 455879-1-22-01 (LEAD)
County/Countries	Polk
Anticipated Contract \$	\$3.30M
Anticipated Formal Ad	2/17/2025
Anticipated Contract Execution	8/15/2025
Anticipated Major / Minor Work Types	Major – 2.0 and 3.3 Minor – 3.1, 3.2, 4.1.1, 4.1.2, 4.2.1, 4.2.2, 4.2.3, 6.1, 6.2, 6.3.1, 6.3.2, 6.3.3, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1, 14.0 and 15.0

General Project Description and Key Components

This project will conduct a Project Development and Environment (PD&E) Study to evaluate alternatives for the extension of Central Polk Parkway East from north of County Road 546 (Kokomo Road) to US 17/92, approximately twelve miles in Polk County. The study will also evaluate new interchanges at County Road 544 (Marion Road), County Road 580 (East Johnson Avenue / Marion Creek Road) and US 17 / 92. Optional services will include concept development to a 15% design level, design survey and right-of-way mapping.



Resurfacing Projects


Ad No	Formal Ad	FPID	Project	Selection Method
26802	MAY 2025	453540-1 & 453541-1	RESURFACE SR 407 FROM MP 0 TO MP 4.317 & RESURFACE SR 407 FROM MP 4.317 TO MP 6.788	ELOR

RESURFACE SR 407 FROM MP 0 TO MP 4.317 & RESURFACE SR 407 FROM MP 4.317 TO MP 6.788

PM	RUBY MONSALVE / (407) 264-3005
Ad No / FPID(s)	Ad 26802 / 453540-1-32-01 & 453541-1-32-01
County/Countries	Brevard
Anticipated Contract \$	\$1.18M
Anticipated Formal Ad	5/5/2025
Anticipated Contract Execution	9/4/2025
Anticipated Major/Minor Work Types	Major – 3.3 Minor – 3.1, 3.2, 4.1.1, 4.1.2, 6.3.1, 6.3.2, 7.1, 8.1, 8.2, 8.4, 9.1, 9.2, 9.4.1

General Project Description and Key Components

The Scope of Work for this project is to mill & resurface and provide roadside & safety improvements for Challenger Memorial Parkway (SR 407) from Mile Post 0.000 to MP 6.788 in Brevard County. Anticipated improvements include pavement milling & resurfacing of travel lanes & shoulders, Cross Slope Corrections, Bridge Expansion Joint repairs, Misc. Drainage, and Pavement Marking Replacements.



Capacity / Widening

Ad No	Formal Ad	FPID	Project	Selection Method
26804	SEPT 2025	446580-1	WIDEN TPK(SR91), S OF MIDWAY RD TO N OF SR 70 (MP 149-154)	LOR & ORAL PRESENTATION
26805		446583-1	WIDEN TPK(SR91), N OF CROSSTOWN PKWY TO S OF MIDWAY RD (MP144-149)	
26807 LEAD		452077-1	WIDEN TPK (SR 91) ATLANTIC BLVD TO N OF SAMPLE RD (MP 66-69)	
26806	MAY 2025	442665-1	WIDEN SUNCOAST PKWY (SR 589), S OF VAN DYKE TO LUTZ LAKE (MP 13-16.5)	LOR & ORAL PRESENTATION

Ad No's 26807, 26804, and 26805 will be bundled as One (1) Advertisement / three (3) Contracts. TRC will evaluate and score firms based on the lead project (Ad 26807 / 452077-1); however, all competing firms should also familiarize with Ad No 26804 / 446580-1 and Ad No 26805 / 446583-1 scope elements.

WIDEN TPK (SR 91), S OF MIDWAY RD TO N OF SR 70 (MP 149-154)




PM	SU HAO / (407) 264-3189
Ad No / FPID(s)	Ad 26804 / 446580-1-32-01
County/Counties	St. Lucie
Anticipated Contract \$	Initial \$4.00M / Total \$15.30M
Anticipated Formal Ad	9/15/2025
Anticipated Contract Execution	4/15/2026
Anticipated Major/Minor Work Types	Major – 3.3, 4.1.2 Minor – 2.0, 3.1, 3.2, 4.1.1, 6.1, 6.2, 6.3.1, 6.3.2, 6.3.3, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1, 15.0

General Project Description and Key Components

This design project will widen Turnpike Mainline (SR 91) from south of Midway Road to north of SR 70 (MP 149-154) in St. Lucie County from 4 to 6 lanes. This project also includes the interchange improvements at Midway Road and at SR 70. A PD&E for this project was performed under FPID 423374-1-22-01. This project will initially be scoped to 30% design.

WIDEN TPK (SR 91), N OF CROSSTOWN PKWY TO S OF MIDWAY RD (MP 144-149)




PM	SU HAO / (407) 264-3189
Ad No / FPID(s)	Ad 26805 / 446583-1-32-01
County/Counties	St. Lucie
Anticipated Contract \$	Initial \$4.00M / Total \$21.40M
Anticipated Formal Ad	9/15/2025
Anticipated Contract Execution	4/1/2026
Anticipated Major/Minor Work Types	Major – 3.3, 4.1.2 Minor – 2.0, 3.1, 3.2, 4.1.1, 4.2.2, 6.1, 6.2, 6.3.1, 6.3.2, 6.3.3, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1, 15.0

General Project Description and Key Components

This design project will widen Turnpike Mainline (SR 91) from north of Crosstown Parkway to south of Midway Road (MP 144-149) in St. Lucie County from 4 to 6 lanes. A PD&E for this project was performed under FPID 423374-1-22-01. This project will initially be scoped to 30% design.

WIDEN TPK (SR 91) ATLANTIC BLVD TO N OF SAMPLE RD (MP 66-69)




PM	JUSTIN RELITZ / (407) 264-3304
Ad No / FPID(s)	Ad 26807 / 452077-1-32-01 (Bundle Lead)
County/Countries	Broward
Anticipated Contract \$	Initial \$5.60M / Total \$23.00M
Anticipated Formal Ad	9/15/2025
Anticipated Contract Execution	3/17/2026
Anticipated Major/Minor Work Types	Major – 3.3, 4.1.2 Minor – 2.0, 3.1, 3.2, 4.1.1, 4.2.1, 6.1, 6.2, 6.3.1, 6.3.2, 6.3.3, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1, 14.0, 15.0

General Project Description and Key Components

This project will widen Florida's Turnpike from 6 to 10 lanes south of Atlantic Blvd to north of Sample Rd. It includes ramp changes at Atlantic Blvd and interchange modifications at Sample Rd. It also includes new toll sites, new drainage ponds and bridge replacements and/or widenings. This project will initially be scoped to 30% design.

WIDEN SUNCOAST PKWY (SR 589), S OF VAN DYKE TO LUTZ LAKE RD (MP 13-16.5)



PM	ANIL SHARMA / (407) 264-3041
Ad No / FPID(s)	Ad 26806 / 442665-1-32-01
County/Counties	Hillsborough
Anticipated Contract \$	\$21.00M
Anticipated Formal Ad	5/19/2025
Anticipated Contract Execution	11/10/2025
Anticipated Major/Minor Work Types	Major – 3.3, 4.1.2 Minor – 2.0, 3.1, 3.2, 4.1.1, 6.2, 6.3.1, 6.3.2, 6.3.3, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 8.4, 9.1, 9.2, 9.4.1, 9.5, 14, 15


General Project Description and Key Components

The project widens Suncoast Parkway (SR 589) from south of Van Dyke Road to north of Lutz Lake Road within Hillsborough County. The widening will increase the number of travel lanes from four to eight. The project also includes improvements to signing and pavement markings, bridges, lighting, and intelligent transportation systems. The primary objectives are to increase roadway capacity to meet future traffic demand, improve emergency evacuation times, and enhance safety along the roadway.

TSM&O / Operational Improvements & Miscellaneous Projects

Ad No	Formal Ad	FPID	Project	Selection Method
26808	AUG 2025	453762-1	TSM&O TPK (SR821) SW 112TH INTERCHANGE IMPROVEMENTS (MP 9) – Small Business Reserved	ELOR

TSM&O TPK (SR821) SW 112TH INTERCHANGE IMPROVEMENTS (MP 9) – Small Business Reserved



PM	BASSEL KASSEM / (407) 264-3199
Ad No / FPID(s)	Ad 26808 / 453762-1-32-01
County/Counties	Miami-Dade
Anticipated Contract \$	\$1.97M
Anticipated Formal Ad	8/11/2025
Anticipated Contract Execution	12/12/2025
Anticipated Major/Minor Work Types	Major - 3.3 Minor - 3.1, 3.2, 4.1.1, 4.1.2, 6.1, 6.2, 6.3.1, 6.3.2, 6.3.3, 7.1, 7.2, 7.3, 8.1, 8.2, 8.3, 9.1, 9.2, 9.4.1, and 15.0

General Project Description and Key Components

The project provides Transportation System Management & Operation (TSM&O) improvements and modifications to the interchange to enhance capacity. Additional turn lanes and signalization will be provided at the northbound ramp terminal. The project also includes bridge slopes cut back to accommodate protected sidewalks under begin/end bridge spans.

An aerial photograph of a multi-lane highway, likely a toll road, with several vehicles including cars and a large truck. The image is overlaid with a semi-transparent green rectangle that has a thin white border. The text "Construction Engineering Inspection (CEI) Procurement" is centered within this green area in a white, sans-serif font.

Construction Engineering Inspection (CEI) Procurement

CEI

Ad No	Formal Ad	FPID	Project
TBD 1 CEI CONTRACT	APRIL 2025	435786-3 452106-1	WIDEN TPK MAINLINE OBRIEN RD TO US 27, MP 285.8-289.3 TPK & US 27 LEESBURG SOUTH INTERCHANGE IMPROVEMENTS, MP 285
TBD 1 AD 2 CONTRACTS	MAY 2025	437155-5	WIDEN SAWGRASS EXPRESSWAY SOUTH OF NW 8 TH ST TO SUNRISE BLVD
	MAY 2025	435461-4	WIDEN SAWGRASS EXPRESSWAY SAMPLE RD TO UNIVERSITY DR, MP 12-14-8
TBD	JULY 2025	443879-1	TRUCK PARKING AT CANOE CREEK SERVICE PLAZA, MP 229
TBD	SEPT 2025	406143-6	WIDEN TPK ML NORTH OF OKEECHOBEE BLVD TO SOUTH OF SR 710
TBD 1 CEI CONTRACT	SEPT 2025	451366-1 451365-1 447701-1	RESURFACE SUNCOAST PKWY, MP 14.3-17.5, HILLSBOROUGH COUNTY RESURFACE SUNCOAST PKWY, MP 28.5-37.3, PASCO COUNTY RESURFACE SUNCOAST PKWY, MP 37.3-44.5, HERNANDO COUNTY
TBD	OCT 2025	449465-1	WIDEN EASTBOUND SR 528 EXIT RAMP TO JOHN YOUNG PKWY, MP 3
TBD 1 AD 2 CONTRACTS	OCT 2025	437155-6	WIDEN SAWGRASS EXPRESSWAY FROM OAKLAND PARK BLVD TO ATLANTIC BLVD
	OCT 2025	435461-5	WIDEN SAWGRASS EXPRESSWAY FROM UNIVERSITY DR TO SR 7
TBD 1 CEI CONTRACT	FEB 2026	451364-1 446224-2	RESURFACE TPK MAINLINE, MP 54.2-57, BROWARD COUNTY TSM&O TPK (SR91) GRIFFIN ROAD INTERCHANGE IMPROVEMENTS (MP 54)

WIDEN TPK MAINLINE OBRIEN RD TO US 27, MP 285.8-289.3 TPK & US 27 LEESBURG SOUTH INTERCHANGE IMPROVEMENTS, MP 285


1 CEI CONTRACT

PM	VIRGIL ROOK / (407) 264-3841 YARED WORKU / (352) 870-9632
FPID(s)	435786-3-62-01 & 452106-1-62-01
County/Counties	LAKE
Anticipated Contract \$	\$19.86M
Anticipated Formal Ad	4/7/2025
Anticipated Contract Execution	July 2025
Anticipated Major/Minor Work Types	10.0

General Project Description and Key Components

435786-3-62-01 - This project proposes reconstruction of the existing four-lane facility to an eight-lane facility from O'Brien Rd (MP 285.8) to US 27 North Interchange (MP 289.3) in Lake County. Other improvements include culvert extensions, bridge replacements, retaining walls, drainage, vertical alignment, signing & pavement markings, lighting and ITS.

452106-1-62-01 - This project proposes interchange improvements along the Turnpike Mainline at US 27/SR 19 South (MP 285) in Lake County. The improvements include additional turn lanes at the ramp terminal intersection which also includes upgrades to the existing signalization, signing and pavement markings.



WIDEN SAWGRASS EXPRESSWAY SOUTH OF NW 8TH ST TO SUNRISE BLVD

WIDEN SAWGRASS EXPRESSWAY FROM SAMPLE RD TO UNIVERSITY DR


1 ADVERTISEMENT / 2 CEI CONTRACTS


PM	DAVID SCHWEIGER / (954) 934-1119
FPID(s)	437155-5-62-01 & 435461-4-62-01
County/Counties	BROWARD
Anticipated Contract \$	\$12.80M / \$12.59M
Anticipated Formal Ad	5/5/2025
Anticipated Contract Execution	August 2025
Anticipated Major/Minor Work Types	10.0

General Project Description and Key Components

437155-5-62-01 - This project proposes widening and reconstruction of the existing six-lane facility to a ten-lane facility from south of NW 8th Street to south of Sunrise Blvd. (MP 0 – 0.5) in Broward County. Other improvements include culvert extensions, bridge replacements, retaining walls, drainage, vertical alignment, signing & pavement markings, lighting and ITS.

435461-4-62-01 - This project proposes widening of the existing six-lane facility to an eight-lane facility from Sample Rd. To University Dr. (MP 12 - 14.8) in Broward County. Other improvements include noise walls, bridge widening, retaining walls, drainage, signing & pavement markings, lighting, and ITS.





TRUCK PARKING AT CANOE CREEK SERVICE PLAZA, MP 229

PM	JAMES ZABELE / (386) 717-3858
FPID(s)	443879-1-62-01
County/Counties	OSCEOLA
Anticipated Contract \$	\$3.00M
Anticipated Formal Ad	7/21/2025
Anticipated Contract Execution	October 2025
Anticipated Major/Minor Work Types	10.0

General Project Description and Key Components


This project consolidates the existing truck parking areas into a centralized concrete truck parking lot. The new truck parking lot will be located north of the Areas convenience store. The internal ramps and driveways will also be resurfaced.

WIDEN TPK MAINLINE NORTH OF OKEECHOBEE BLVD TO SOUTH OF SR 710

PM	PABLO RODRIGUEZ / (954) 934-1296
FPID(s)	406143-6-62-01
County/Counties	PALM BEACH
Anticipated Contract \$	\$10.64M
Anticipated Formal Ad	9/2/2025
Anticipated Contract Execution	December 2025
Anticipated Major/Minor Work Types	10.0

General Project Description and Key Components

This project proposes widening and reconstruction of the existing four-lane facility to an eight-lane facility from north of Okeechobee Boulevard to south of SR 710 (MP 101 – 106), in Palm Beach County. Work includes replacement of the Roebuck Road and 45th Street bridges, replacement of the bridge over M Canal, pavement widening, reconstruction, and noise walls in qualifying areas. Other improvements include retaining walls, stormwater drainage improvements, signing & pavement markings, roadway lighting and ITS.



RESURFACE SUNCOAST PKWY MP 14.3 – 17.5, HILLSBOROUGH COUNTY
RESURFACE SUNCOAST PKWY MP 28.5 – 37.3, PASCO COUNTY
RESURFACE SUNCOAST PKWY MP 37.3 – 44.5, HERNANDO COUNTY
1 CEI CONTRACT

PM	JOSEPH CHAO / (407) 264-3635
FPID(s)	451366-1-62-01, 451365-1-62-01 & 447701-1-62-01
County/Counties	HILLSBOROUGH, PASCO & HERNANDO
Anticipated Contract \$	\$7.8M
Anticipated Formal Ad	9/30/2025
Anticipated Contract Execution	January 2026
Anticipated Major/Minor Work Types	10.0


General Project Description and Key Components

451366-1-62-01 – This Pavement Only Project (POP) will involve milling and resurfacing the Suncoast Parkway (SR 589) from north of Van Dyke Rd to the Hillsborough County Line (MP 14.3 - 17.5) in Hillsborough County. All ramps at Lutz Lake Fern Rd and only the NB on ramp & SB off ramps at Van Dyke Rd will be milled and resurfaced.

451365-1-62-01 – This project will feature resurfacing and safety improvements along Suncoast Parkway (SR 589) from north of SR 52 to the south of County Line Road (MP 28.5 - 37.3) in Pasco County. Work will include milling & resurfacing, cross slope & superelevation correction, guardrail improvements, bridge concrete repairs, expansion joint repairs, drainage improvements, signing, and ITS improvements.

447701-1-62-01 - The Scope of Work for this project is to mill & resurface and provide roadside & safety improvements for Suncoast (SR 589) from MP 37.3 to MP 44.5 in Hernando County. Anticipated improvements include pavement milling & resurfacing of travel lanes & shoulders, cross slope corrections, bridge expansion joint repairs, drainage, signing & pavement marking replacement, and ITS improvements.

All content is subject to change




WIDEN EASTBOUND SR 528 EXIT RAMP TO JOHN YOUNG PKWY, MP 3


PM	Andrew Bailey / (407) 617-9050
FPID(s)	449465-1-62-01
County/Counties	ORANGE
Anticipated Contract \$	\$1.00M
Anticipated Formal Ad	10/20/2025
Anticipated Contract Execution	February 2026
Anticipated Major/Minor Work Types	10.0

General Project Description and Key Components

The project improves the John Young Parkway / CR 423 interchange by modifying the eastbound off-ramp configuration. Southbound John Young Parkway / CR 423 will be widened to provide an additional auxiliary lane between the eastbound off-ramp and Central Florida Parkway. The project includes sidewalk, signals, and lighting replacement, as well as milling and resurfacing and utility adjustments to construct the proposed improvements. This project will provide needed operational improvements for southbound John Young Parkway / CR 423 from the Beachline West Expressway / SR 528 to Central Florida Parkway.




WIDEN SAWGRASS EXPRESSWAY FROM OAKLAND PARK RD TO ATLANTIC BLVD
WIDEN SAWGRASS EXPRESSWAY FROM UNIVERSITY DR TO SR 7
1 ADVERTISEMENT / 2 CEI CONTRACTS



PM	David Schweiger / (954) 934-1119
FPID(s)	437155-6-62-01 & 435461-5-62-01
County/Counties	BROWARD
Anticipated Contract \$	\$15.02M / \$12.81M
Anticipated Formal Ad	10/20/2025
Anticipated Contract Execution	February 2026
Anticipated Major/Minor Work Types	10.0

General Project Description and Key Components
437155-6-62-01 - This project proposes widening and reconstruction of the existing six-lane facility to a ten-lane facility from south of NW 8th Street to south of Sunrise Blvd. (MP 4.1 – 7.5) in Broward County. Other improvements include culvert extensions, noise walls, bridge replacements, retaining walls, drainage, signing & pavement markings, lighting and ITS. 435461-5-62-01 - This project proposes widening and reconstruction of the existing six-lane facility to a ten-lane facility from University Dr. to SR 7 (MP 14.8 – 18.4) in Broward County. Other improvements include noise walls, bridge widening, retaining walls, drainage, signing & pavement markings, lighting, and ITS.



RESURFACE TPK ML, MP 54.2 – 57, BROWARD COUNTY & TSM&O TPK (SR91) GRIFFIN ROAD INTERCHANGE IMPROVEMENTS (MP 54)

1 ADVERTISEMENT / 2 CEI CONTRACTS

PM	Karthikeyan Subramanian / (954) 934-1136
FPID(s)	451364-1-62-01 & 446224-2-62-01
County/Counties	BROWARD
Anticipated Contract \$	\$2.75M
Anticipated Formal Ad	2/2/2026
Anticipated Contract Execution	May 2026
Anticipated Major/Minor Work Types	10.0

General Project Description and Key Components

451364-1-62-01 - This project proposes milling, resurfacing, roadside safety and design upgrade improvements along the Turnpike Mainline, SR 91, (MP 54.2 - 57.3) in Broward County, Florida. The work includes resurfacing the Griffin Road and Orange Drive interchange ramps. Other improvements include pavement cross slope correction, guardrail repair, bridge expansion joint repairs, drainage, signing and pavement marking replacement, and ITS.

446224-2-62-01 - The project includes modifications to the Griffin Rd. interchange to enhance capacity. Additional turn lanes and intersection improvements, including signalization upgrades, will be made at the ramp terminal connection with Griffin Rd. /SR 818 and Orange Drive.

An aerial photograph of a multi-lane highway, likely a turnpike, with a green overlay and a white border. The highway has several lanes in each direction, with a large truck visible in the foreground. The surrounding area includes trees and some buildings in the distance.

Tentative FY 2027 Procurement Opportunities

PRODUCTION

FPID	Project	Anticipated \$
446619-1	PD&E STUDY TO WIDEN POLK PARKWAY (SR 570) FROM I-4 TO SR 540 (MP 0-14)	\$4.00
435789-1	WIDEN TPK(SR91)US301 INTCHG TO I-75 INTCHG(MP304.5-308.9)	\$11.65
442665-2	WIDEN SUNCOAST PKWY(SR589), COUNTY LINE TO N OF SR 54 (MP 17.5-20.5)	\$14.87
449712-1	PSL/FTP SERVICE PLAZA PARKING IMPROVEMENTS	\$1.33
449713-1	POMPANO SERVICE PLAZA PARKING IMPROVEMENTS	\$2.78
452076-1	WIDEN TPK (SR91) S OF COMMERCIAL BLVD TO ATLANTIC BLVD (MP 62-66)	\$13.86
452114-1	WIDEN TPK (SR91) WILES RD TO PALM BEACH C/L (MP 70-73)	\$7.30

All Content is Subject to Change

FPID	Project	Anticipated \$
448524-1	BRIDGE REPLACEMENT - 890083 (SR 91) (MP 138)	\$2.12
444980-1	TPK (SR 91) AT TAFT VINELAND RD INTERCHANGE (MP 253)	\$4.00
452086-1	SOUTHERN TURNPIKE CCTV UPGRADES	\$1.27
452086-2	NORTHERN TURNPIKE CCTV UPGRADES	\$1.27
423373-5	WIDEN SPUR(SR91), GOLDEN GLADES TP TO BROWARD CNTY (MP0.4-3.3)	\$11.35
423373-6	WIDEN SPUR(SR91) FROM BROWARD CNTY TO TPK EXT(SR821)(MP3.3-3.6)	\$0.47
417132-1	WIDEN TPK(SR91) N OF GLADES RD TO N OF L-38 CANAL(MP76-80.2)	\$20.03
453540-1	RESURFACE SR 407 FROM MP 0 TO MP 4.317	\$0.89
435541-1	RESURFACE SR 407 FROM MP 4.317 TO MP 6.788	\$0.79
446618-1	THOMAS B MANUEL BRIDGE PAINTING (MP 131.2)	\$3.03
451858-1	TPK (SR91) MIDWAY RD SOUTHERN RAMPS INTERCHANGE (MP 150)	\$1.08
452228-4	HPS TO LED LIGHTING CONVERSION TURNPIKEWIDE - PHASE IV	\$5.31

All Content is Subject to Change

Important Web Links

FTE: Consultant Corner

<https://floridasturnpike.com/business-opportunities/consultant-corner/>

FDOT: Procurement – Statewide CAP

<https://www.fdot.gov/procurement/cap.shtm>

FDOT: Procurement – Advertisements

<https://www.fdot.gov/procurement/Advertisements.shtm>

FTE Design Website

<http://floridasturnpike.com/design.html>

FTE Contacts

- Alison Stettner, AICP – Transportation Development Director
alison.stettner@dot.state.fl.us
- Stephanie Sharp, PE – Program Management Administrator
stephanie.sharp@dot.state.fl.us
- Brianna Myers, CPM – Work Program Administrator
brianna.myers@dot.state.fl.us
- Rachel Panchookian, CEI Manager
rachel.panchookian@dot.state.fl.us

Feedback

**We welcome your
feedback!**

<https://floridasturnpike.com/business-opportunities/consultant-corner/>

COMMENTS AND QUESTIONS

If you would like to submit any comments, questions, or suggestions please complete the form below.

Your Name

Your Email (required)

Subject

Your Message (required)

Send