



# Study Schedule



| Project Milestones                          | 2024         |                  |                    | 2025            |              |                  | 2026               |                 |              |
|---|--------------|------------------|--------------------|-----------------|--------------|------------------|--------------------|-----------------|--------------|
|   | April – June | July – September | October – December | January – March | April – June | July – September | October – December | January – March | April – June |
| Begin Study                                 | ★            |                  |                    |                 |              |                  |                    |                 |              |
| Existing Conditions and Traffic Forecasting | █            |                  |                    |                 |              |                  |                    |                 |              |
| Public Input                                |              |                  |                    | █               |              |                  |                    |                 |              |
| Public Kickoff Meeting                      |              |                  | ★                  |                 |              |                  |                    |                 |              |
| Alternative Analysis                        |              |                  |                    | █               |              |                  |                    |                 |              |
| Alternatives Public Information Meeting     |              |                  |                    |                 |              |                  |                    |                 |              |
| Alternatives Refinement & Documentation     |              |                  |                    |                 | █            |                  |                    |                 |              |
| Public Hearing                              |              |                  |                    |                 |              |                  | ★                  |                 |              |
| Finalize Documents                          |              |                  |                    |                 |              |                  | █                  |                 |              |
| Study Completed                             |              |                  |                    |                 |              |                  |                    |                 | ★            |

Alternatives Public Information Meetings  
April 21 and 22, 2025

Note: Tentative, Subject to Change

