



DESIGNER INTERFACE APPLICATION

Turnpike Enterprise Project Data Input Process Change

January 2026

DESIGNER INTERFACE APPLICATION ACCESS


Effective 3/2/2026

- Prime Design Firm will be granted access to Designer Interface Application and Webgate Reports portal
- District Project Manager is the point of contact to coordinate Prime's access to Department applications (including AARF updates, requests, approvals, etc.)
- Prime staff will need an active RACF user ID and password

DESIGNER INTERFACE APPLICATION ACCESS

Effective 3/2/2026

- Prime to access application through FDOT Webgate portal



<https://webgateprc.fdot.gov/#>

WHAT IS DESIGNER INTERFACE?

Designer Interface Application

- Department developed web-based program
- Interfaces with AASHTOWare Project PreConstruction (PrP) Application
- Used by Prime Design Firm to enter pay items and quantities to represent the project(s) scope of work
- Department Estimates staff use the Design Quantities and Estimates (DQE) application for construction cost estimates for Work Program funding

Quality Assurance/Quality Control

Measures and Roles

Prime Design Firm

- Prepares contract plans and ensures project scope is accurately reflected in Designer Interface application

District Design Project Manager

- Oversees contract plan development and confirms pay items accurately represent project scope, making updates as needed

District Estimator

- Develops construction cost estimates for the Five-Year Work Program, updates DQE unit prices, and notifies the District Design Project Manager of cost changes

Quality Assurance/Quality Control

Measures and Roles

<u>Current Process</u>	<u>New Process (Effective 03/02/2026)</u>
Prime Design Firm provides pay items and quantities to Enterprise Estimate staff for input to Designer Interface	Prime Design Firm will input pay items/quantities directly into Designer Interface
Prime does not have access to Designer Interface for Enterprise projects	Prime will coordinate with Project Manager to request Designer Interface access to project(s)
Enterprise runs the Project Edit Report and communicates errors to Consultant for correction	Prime Design Firm will run the Project Edit Report and make corrections until the Report is error free
Enterprise performs minor QA review for Consultant (e.g., wrong use of categories or pay items)	Accurate use of categories and pay items will be sole responsibility of Prime
Project Manager performs quality assurance review of scope of work represented in Project Edit Report	No change
Enterprise Estimator synchronizes items and quantities into DQE for scope cost estimate development	No change

An aerial photograph of a complex highway interchange with multiple overpasses and ramps. The image is covered with a semi-transparent green filter. In the foreground, there are some residential buildings and a parking lot. The word "Questions?" is written in large, white, sans-serif font across the center of the image.

Questions?