



Study Schedule



Project Milestones	2024			2025				2026	
	April – June	July – September	October – December	January – March	April – June	July – September	October – December	January – March	April – June
Begin Study	★								
Existing Conditions and Traffic Forecasting									
Public Input									
Public Kickoff Meeting			★						
Alternative Analysis									
Alternatives Public Information Meeting					★				
Alternatives Refinement & Documentation									
Public Hearing									
Finalize Documents									
Study Completed									★

Public Hearing
December 2 and 4, 2025

Note: Tentative, Subject to Change

