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Shop and Erection Drawings 

Chapter 28 
 

Shop and Erection Drawings 
 
The following are changes, additions or deletions to the January 2003, Topic #625-000-007, 
Plans Preparation Manual (PPM) - English, for use on Turnpike projects only: 
 
28.1 Introduction                  Add the following paragraph  
 
Typically the Turnpike Shop Drawing Review Office will provide the Contractor with Contact 
Information (Exhibit 28.6-D) and Key Submittal Requirement information (Section 28.6.1) 
package, which will be distributed at the Preconstruction Meeting. This handout will provide 
project specific information, such as contacts, addresses, major requirements for the submittal of 
Shop Drawings, and an overview of the review and approval process.  It may also include 
additional procedures to facilitate expeditious processing. 
 
28.2 Drawing Submittals Required    Add the following paragraph        
 
Contractor will be requested to complete and submit a signed copy of the Shop Drawing 
Submittal Checklist, (Exhibit 28.6-C included at the end of this Chapter), for each group of items 
associated with each uniquely numbered Shop Drawing submittal. 
 
28.3  Contractor Information Required    Add the following as paragraph 3 
 
Each submittal shall also include the roadway station at which the item is positioned (as may be 
the case for signs, structures or handrails), or the site at which it is to be installed, and the 
associated Specification Section/Pay Item Number. 
 
28.4 Submittals Requiring a Specialty Engineer  
           Replace 1st sentence in paragraph 1 with the following 
 
In general, and when so permitted in the Specifications, if a Shop and Erection Drawing 
submittal reflects any changes in the design and/or details of the Contract Plans, the Contractor 
shall have had a Specialty Engineer sign and seal two (2) prints of each drawing affected as well 
as the cover sheet of two (2) copies of any design calculations required. 
 
28.5 Scheduling of Submittals  
          Replace 2nd sentence in paragraph 1 with the following 
 
Therefore, prior to any submittals, the Contractor will be requested to provide a Working 
Schedule for Shop and Erection Drawing submittals to the Department with copies to the 
Resident Engineer and the Engineer of Record. 
28.6  Transmittal of Submittals  
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        Beginning with the second to the last sentence in paragraph 1, replace with the following 
 
Exhibits 28-A through 28-C shall be supplemented with the following Turnpike Specific Generic 
Exhibits.  These Exhibits are shown at the end of this chapter. 
 
Exhibit 28.6-A Turnpike Enterprise Shop Drawing Review Office; Routing Chart for 

Shop Drawing Review Process 
 
Exhibit 28.6-B Turnpike Enterprise Shop Drawing Review Office; Overview 

Distribution Chart  
 
Exhibit 28.6-C Turnpike Enterprise Shop Drawing Review Office; Shop Drawing 

Submittal Checklist  
 

Exhibit 28.6-D Turnpike Enterprise Shop Drawing Review Office; Contact 
Information  

 
28.6.1 General Submittal Requirements          Add the following paragraph 
 
Key Submittal Requirements 
 
1. All transmittal letters to indicate full Financial Project Identification Number (FPID) and 

unique Shop Drawing Submittal Number.  In addition, include Contractor’s project manager 
or his/her representative’s name, mailing address and telephone number. 

 
2. Use overnight mail or messenger service for all submittals. 
 
3. Contractor to send Shop Drawing submittal to Engineer of Record with a FAX copy of the 

Transmittal Letter to the Turnpike Enterprise Shop Drawing Review Office and the Resident 
Engineer.  Resident Engineer may also request a copy of all submittal items for his/her 
information. 

 
4. Prior to the submission of any Shop Drawings, Contractor shall submit a schedule for 

submittal of Shop and Erection drawings to Resident Engineer, the Engineer of Record and 
to the Turnpike Enterprise Shop Drawing Review Office. See FDOT Contract Specifications 
Sections 5-1.4.3. 

 
5. Contractor shall stamp and initial each drawing, page, cut sheet, etc. of the submittal, giving 

written indication that they have reviewed the submittal for compliance with plans and 
specifications per Contract Specifications Section 5-1.4.4. 
 

6. As opposed to FDOT Specification Section 5-1.4.4.1, the Turnpike Enterprise Shop Drawing  
Review Office prefers Shop Drawings to be no larger than 11 x 17, in order to facilitate 
electronic filing. 
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7. To facilitate logging and distribution of submittals and to expedite Shop Drawing reviews, it 
is recommended that the Contractor comply with the following: 

 
a. Provide a separate transmittal letter for each package in a submittal.  A package 

may consist of one or more related items.  For a multiple item package, list each 
item in the transmittal.  Each transmittal letter shall have a unique submittal 
number assigned to it. 

 
b. For each submitted item indicate the Specification Section/Pay Item Number and 

Drawing Number of the contract plan to which the submission applies. 
 

c. As opposed to FDOT Standard Specification Section 5-1.4.4.2, the Turnpike 
Enterprise Shop Drawing Review Office prefers eleven copies for each drawing. 
For Contractor-originated design, an additional set of prints, signed and sealed by 
the responsible Professional Engineer shall be submitted.  Provide eleven copies 
of other drawing items like catalog cuts, welding procedures, etc. 

 
d. Verify that all applicable items on submittal checklist (copy attached) are 

complied with prior to transmitting submittal.  Include completed copy of Shop 
Drawing Submittal Checklist (Exhibit 28.1-C) with submittal. 

 
28.11 Submittal Activity Record (Logbook)  

             Replace this Section with the following 
 
28.11.1 Shop Drawing Website 
 
The Turnpike Enterprise Shop Drawing Review Office has created a Shop Drawing Tracking 
Database Website.  Microsoft Internet Explorer 5.0 or greater is required to view this site. The 
purpose of the website is to provide the Contractor, Resident Engineer, Engineer of Record, 
Project Managers, Construction Managers and Turnpike Management with up-to-date 
information/latest status of all Shop Drawings for every ongoing/active construction contract.  It 
serves as a tracking tool and helps with expediting the construction process.  For further 
information pertaining to the website, please contact the Shop Drawing Coordinator at the 
Turnpike Enterprise Headquarters-Production Design Department. 
 
Shop Drawings can be tracked daily by utilizing the Turnpike Enterprise’s Shop Drawing 
Website at www.fltpkdb.com.  
 
 
 
 
 
28.11.2 RFI Log Website 
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In addition to the Shop Drawing Website, the Turnpike Enterprise has added a Pilot RFI 
Log/Status Report to the existing Shop Drawing Website.  This RFI Log shall be administered 
by the Resident Engineer.  All project personnel will have access to view the RFI Log and track 
the current status of a particular RFI and will allow all parties to be informed of any construction 
issues/additions or changes to the project.  The RFI Log/Status Report utilizes the same website 
address as the Shop Drawing Website listed above.  
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EXHIBIT 28.6-A 
 

TURNPIKE ENTERPRISE SHOP DRAWING REVIEW OFFICE;  
ROUTING CHART FOR SHOP DRAWING REVIEW PROCESS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Fabricators 

General Contractors: 
 

Engineer of Record:  
 
 

FDOT Turnpike General 
Consultant: 

FDOT Turnpike Headquarters 
 Agnes Spielmann, P.E. 

FDOT Turnpike Enterprise Structures 
Design Engineer 

 
 Robin Hathaway 

FDOT Turnpike Enterprise Shop 
Drawing Coordinator 

General Contractor: 
 

Engineer of Record: 
 
 
 

Resident Engineer: 
 
 

Suppliers Subcontractor 

Turnpike 
Reviewers 

Distribution of Shop Drawing 
Submittal Letters 

Distribution of Shop Drawing 
Submittal Letters 

Welding 
Inspection 
Consultant  

 

Welding Procedures 

FDOT District 
Precast Inspector 
(Prestress Beams)

FDOT 
Materials Office 

28-5



Turnpike Plans Preparation and Practices Handbook (TPPPH) - Volume I                    April 2003 

 
Shop and Erection Drawings 

EXHIBIT 28.6-B 
 

TURNPIKE ENTERPRISE SHOP DRAWING REVIEW OFFICE;  
OVERVIEW DISTRIBUTION CHART 

  
      
 
 
 
 
 

 
 
  
 
 
 
 
 
 
 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 

General Consultant Chief 
Shop Drawing Review Office 

Agnes Spielmann, P.E. 
Structures Design Engineer 

Turnpike Headquarters, 
Ocoee, FL 

Shop Drawing  
Review Coordinator 

Robin Hathaway 
Turnpike Headquarters, 

Ocoee, FL 

Drainage 
John Morrison, Turnpike Headquarters, Ocoee, FL 
Richard Wawrzyniak, Turnpike Headquarters, Ocoee, FL 

Electrical 
Bahman Behzadi, Turnpike Headquarters, Ocoee, FL 
Pete Trevin, PBS&J, Miami, FL 
Alberto Asen, PBS&J, Miami, FL 

FDOT Materials Office 
Philip Lancaster, Gainesville, FL 

Geotechnical 
Wing Heung, Turnpike District, Pompano, FL 

Mechanical 
Pedro Rodriguez, PBS&J, Miami, FL 
Herman Sanchez, PBS&J, Miami, FL 

Signing and Signalization 
Mike Davis, Turnpike Headquarters, Ocoee, FL 

Structures 
Agnes Spielmann, Turnpike Headquarters, Ocoee, FL 
Prasan Purisudh, Turnpike Headquarters, Ocoee, FL 
Saba Shamma, Turnpike Headquarters, Ocoee, FL 
Xiaoming Zhong, Turnpike Headquarters, Ocoee, FL 

Toll Operations Related Equipment 
Chuck Elmore, OTO Turnpike Headquarters, Ocoee, FL  

Architecture 
Jeffery Jerrels, Turnpike Headquarters, Ocoee, FL  

Water/Wastewater/Utilities 
Bill Whidden, PBS&J, Orlando, FL 
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EXHIBIT  28.6-C 
 

TURNPIKE ENTERPRISE SHOP DRAWING REVIEW OFFICE; 
SHOP DRAWING SUBMITTAL CHECKLIST 

 
Submittal No.: 
Item Covered: 

 
Prior to transmitting the submittal, the Contractor shall verify and sign below that all applicable items on 
this checklist are complied with: 
 
        Transmittal letter indicates project title, full Financial Project Identification Number (FPID),  

description of items enclosed and has an unique submittal number assigned to it. 
 
        Submittal package contains only related items.  All items are separately described with page 

numbers or drawing numbers in the transmittal letter or in an attachment to the transmittal letter. 
 
        Provided the required number of prints, reproducibles and catalog cuts for each submittal item per 

Specification Section 5-1.4.4.1 and 5-1.4.4.2, unless otherwise directed by the Key Submittal 
Information Package.  Eleven copies of shop drawings and other items like catalog cuts, welding 
procedures, etc.  An additional set of prints (signed and sealed by the responsible professional 
engineer) when drawings are for the Contractor and/or Specialty Engineer originated design.   

 
        Contractor approval stamp with company name, Engineer’s signature and date on each drawing and 

on each of the other individual items included in the submittal. 
 
        All revisions from previously processed submittals are identified by clouding with revision number 

and date.  
 
____ Minor plan deviations not affecting contract time, cost, design intent (e.g., structural integrity and 

load carrying capacity) or reducing durability/maintainability are identified by clouding. 
 
        Specification section and Contract Plan Number are referenced for each item in the submittal. 
 
        Dimensions and details checked and coordinated for compatibility with work of all subcontractors. 
 
        Existing conditions and dimensions used in developing Shop Drawing details are field verified. 
 
        Submitted by overnight delivery to Engineer of Record with copies of transmittal letter to Resident 

Engineer and Turnpike Enterprise Shop Drawing Review Office. 
 
Compliance Verified 
 
 
 ________________________________    _________________________                                                                 
  (Signature)     (Date) 
 
_________________________________                                                              
  (Title) 
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EXHIBIT 28.6-D 

 
TURNPIKE ENTERPRISE SHOP DRAWING REVIEW OFFICE; 

CONTACT INFORMATION  
 
Project Name: 
 
FPID: 
 
County: 
 
CONTACT INFORMATION 
 
1. FDOT Turnpike Enterprise 
 Headquarters 
 MP 263, Building 5315 
 Turkey Lake Service Plaza 
 Ocoee, Florida  34761 
 
 Shop Drawing Review Office  
    
 Turnpike Enterprise Structures Design Engineer 
 Shop Drawing Coordinator 
  
 
2. Project Management 
 
 Name:  _____________________________                                                              
 Location:  ___________________________                                                  
 Phone:                                       Ext.: ______ 
 Fax:  _______________________________                                                               
 E-mail Address:   
 
3. Engineer of Record 
 
 Name:  _____________________________                                                              
 Location:  ___________________________                                                  
 Phone:                                       Ext.: ______ 
 Fax:  _______________________________                                                               
 E-mail Address:   
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EXHIBIT  28.6-D (Con’t.) 
 

4. General Contractor 
 
 Name:  _____________________________                                                              
 Location:  ___________________________                                                  
 Phone:                                       Ext.: ______ 
 Fax:  _______________________________                                                               
 E-mail Address:   
 
5. Resident Engineer 
 
 Name:  _____________________________                                                              
 Location:  ___________________________                                                  
 Phone:                                       Ext.: ______ 
 Fax:  _______________________________                                                               
 E-mail Address:   
 
6. Construction Project Manager 
 
 Name:  _____________________________                                                              
 Location:  ___________________________                                                  
 Phone:                                       Ext.: ______ 
 Fax:  _______________________________                                                               
 E-mail Address:   
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