Turnpike Plans Preparation and Practices Handbook (TPPPH) - Volume I April 2003
Chapter 28

Shop and Erection Drawings

The following are changes, additions or deletions to the January 2003, Topic #625-000-007,
Plans Preparation Manual (PPM) - English, for use on Turnpike projects only:

28.1 Introduction Add the following paragraph

Typically the Turnpike Shop Drawing Review Office will provide the Contractor with Contact
Information (Exhibit 28.6-D) and Key Submittal Requirement information (Section 28.6.1)
package, which will be distributed at the Preconstruction Meeting. This handout will provide
project specific information, such as contacts, addresses, major requirements for the submittal of
Shop Drawings, and an overview of the review and approval process. It may also include
additional procedures to facilitate expeditious processing.

28.2 Drawing Submittals Required Add the following paragraph

Contractor will be requested to complete and submit a signed copy of the Shop Drawing
Submittal Checklist, (Exhibit 28.6-C included at the end of this Chapter), for each group of items
associated with each uniquely numbered Shop Drawing submittal.

28.3 Contractor Information Required Add the following as paragraph 3

Each submittal shall also include the roadway station at which the item is positioned (as may be
the case for signs, structures or handrails), or the site at which it is to be installed, and the
associated Specification Section/Pay Item Number.

28.4 Submittals Requiring a Specialty Engineer
Replace 1" sentence in paragraph 1 with the following

In general, and when so permitted in the Specifications, if a Shop and Erection Drawing
submittal reflects any changes in the design and/or details of the Contract Plans, the Contractor
shall have had a Specialty Engineer sign and seal two (2) prints of each drawing affected as well
as the cover sheet of two (2) copies of any design calculations required.

28.5 Scheduling of Submittals

Replace 2" sentence in paragraph 1 with the following

Therefore, prior to any submittals, the Contractor will be requested to provide a Working
Schedule for Shop and Erection Drawing submittals to the Department with copies to the
Resident Engineer and the Engineer of Record.

28.6 Transmittal of Submittals

Shop and Erection Drawings 28-1



Turnpike Plans Preparation and Practices Handbook (TPPPH) - Volume I April 2003

Beginning with the second to the last sentence in paragraph 1, replace with the following

Exhibits 28-A through 28-C shall be supplemented with the following Turnpike Specific Generic
Exhibits. These Exhibits are shown at the end of this chapter.

Exhibit 28.6-A Turnpike Enterprise Shop Drawing Review Office; Routing Chart for
Shop Drawing Review Process

Exhibit 28.6-B Turnpike Enterprise Shop Drawing Review Office; Overview
Distribution Chart

Exhibit 28.6-C Turnpike Enterprise Shop Drawing Review Office; Shop Drawing
Submittal Checklist

Exhibit 28.6-D Turnpike Enterprise Shop Drawing Review Office; Contact
Information

28.6.1 General Submittal Requirements Add the following paragraph

Key Submittal Requirements
1. All transmittal letters to indicate full Financial Project Identification Number (FPID) and
unique Shop Drawing Submittal Number. In addition, include Contractor’s project manager

or his/her representative’s name, mailing address and telephone number.

2. Use overnight mail or messenger service for all submittals.

3. Contractor to send Shop Drawing submittal to Engineer of Record with a FAX copy of the
Transmittal Letter to the Turnpike Enterprise Shop Drawing Review Office and the Resident
Engineer. Resident Engineer may also request a copy of all submittal items for his/her
information.

4. Prior to the submission of any Shop Drawings, Contractor shall submit a schedule for
submittal of Shop and Erection drawings to Resident Engineer, the Engineer of Record and
to the Turnpike Enterprise Shop Drawing Review Office. See FDOT Contract Specifications
Sections 5-1.4.3.

5. Contractor shall stamp and initial each drawing, page, cut sheet, etc. of the submittal, giving
written indication that they have reviewed the submittal for compliance with plans and
specifications per Contract Specifications Section 5-1.4.4.

6. As opposed to FDOT Specification Section 5-1.4.4.1, the Turnpike Enterprise Shop Drawing

Review Office prefers Shop Drawings to be no larger than 11 x 17, in order to facilitate
electronic filing.

28-2
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7. To facilitate logging and distribution of submittals and to expedite Shop Drawing reviews, it
is recommended that the Contractor comply with the following:

a. Provide a separate transmittal letter for each package in a submittal. A package
may consist of one or more related items. For a multiple item package, list each
item in the transmittal. FEach transmittal letter shall have a unique submittal
number assigned to it.

b. For each submitted item indicate the Specification Section/Pay Item Number and
Drawing Number of the contract plan to which the submission applies.

c. As opposed to FDOT Standard Specification Section 5-1.4.4.2, the Turnpike
Enterprise Shop Drawing Review Office prefers eleven copies for each drawing.
For Contractor-originated design, an additional set of prints, signed and sealed by
the responsible Professional Engineer shall be submitted. Provide eleven copies
of other drawing items like catalog cuts, welding procedures, etc.

d. Verify that all applicable items on submittal checklist (copy attached) are
complied with prior to transmitting submittal. Include completed copy of Shop
Drawing Submittal Checklist (Exhibit 28.1-C) with submittal.

28.11 Submittal Activity Record (Logbook)

Replace this Section with the following

28.11.1 Shop Drawing Website

The Turnpike Enterprise Shop Drawing Review Office has created a Shop Drawing Tracking
Database Website. Microsoft Internet Explorer 5.0 or greater is required to view this site. The
purpose of the website is to provide the Contractor, Resident Engineer, Engineer of Record,
Project Managers, Construction Managers and Turnpike Management with up-to-date
information/latest status of all Shop Drawings for every ongoing/active construction contract. It
serves as a tracking tool and helps with expediting the construction process. For further
information pertaining to the website, please contact the Shop Drawing Coordinator at the
Turnpike Enterprise Headquarters-Production Design Department.

Shop Drawings can be tracked daily by utilizing the Turnpike Enterprise’s Shop Drawing
Website at www.fltpkdb.com.

28.11.2 RFI Log Website
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Shop and Erection Drawings



Turnpike Plans Preparation and Practices Handbook (TPPPH) - Volume I April 2003

In addition to the Shop Drawing Website, the Turnpike Enterprise has added a Pilot RFI
Log/Status Report to the existing Shop Drawing Website. This RFI Log shall be administered
by the Resident Engineer. All project personnel will have access to view the RFI Log and track
the current status of a particular RFI and will allow all parties to be informed of any construction
issues/additions or changes to the project. The RFI Log/Status Report utilizes the same website
address as the Shop Drawing Website listed above.

28-4
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EXHIBIT 28.6-A

TURNPIKE ENTERPRISE SHOP DRAWING REVIEW OFFICE;
ROUTING CHART FOR SHOP DRAWING REVIEW PROCESS

Suppliers

General Contractors:

Distribution of Shop Drawing
Submittal Letters

Engineer of Record: Welding Procedures

Welding
Inspection
Distribution of Shop Drawing Consultant
Submittal Letters A FDOT Turnpike General
1 Consultant:

Turnpike
Reviewers

FDOT Turnpike Headquarters
Agnes Spielmann, P.E.
FDOT Turnpike Enterprise Structures
Design Engineer

A

Robin Hathaway
FDOT Turnpike Enterprise Shop
Drawing Coordinator

General Contractor:

Engineer of Record:

Resident Engineer:

FDOT District FDOT
Precast Inspector Materials Office
(Prestress Beams)
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EXHIBIT 28.6-B

TURNPIKE ENTERPRISE SHOP DRAWING REVIEW OFFICE;
OVERVIEW DISTRIBUTION CHART

.| Architecture

Jeffery Jerrels, Turnpike Headquarters, Ocoee, FL —>
Drainage
—» | John Morrison, Turnpike Headquarters, Ocoee, FL
. Richard Wawrzyniak, Turnpike Headquarters, Ocoee, FL
General Consultant Chief
Shop Drawing Review Office .
Agnes Spielmann, P.E. Electrical =
. . Bahman Behzadi, Turnpike Headquarters, Ocoee, FL
Structures Design Engineer T— | Pete Trevin, PBS&J, Miami, FL —>
Ocoee. FL >
l - » | FDOT Materials Office —
Philip Lancaster, Gainesville, FL
Shop Drawing
Review Coordinator .
Robin Hathaway > Geotechnlcal . >
. Wing Heung, Turnpike District, Pompano, FL
Turnpike Headquarters,
Ocoee, FL
1 Mechanical
—»| Pedro Rodriguez, PBS&J, Miami, FL >
Herman Sanchez, PBS&J, Miami, FL
> Signing and Signalization
Mike Davis, Turnpike Headquarters, Ocoee, FL
Structures
»| Agnes Spielmann, Turnpike Headquarters, Ocoee, FL >
Prasan Purisudh, Turnpike Headquarters, Ocoee, FL
Saba Shamma, Turnpike Headquarters, Ocoee, FL
Xiaoming Zhong, Turnpike Headquarters, Ocoee, FL
» Toll Operations Related Equipment [—>
Chuck Elmore, OTO Turnpike Headquarters, Ocoee, FL
.| Water/Wastewater/Utilities
| Bill Whidden, PBS&]J, Orlando, FL
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EXHIBIT 28.6-C

TURNPIKE ENTERPRISE SHOP DRAWING REVIEW OFFICE;
SHOP DRAWING SUBMITTAL CHECKLIST

Submittal No.:
Item Covered:

Prior to transmitting the submittal, the Contractor shall verify and sign below that all applicable items on
this checklist are complied with:

Transmittal letter indicates project title, full Financial Project Identification Number (FPID),
description of items enclosed and has an unique submittal number assigned to it.

Submittal package contains only related items. All items are separately described with page
numbers or drawing numbers in the transmittal letter or in an attachment to the transmittal letter.

Provided the required number of prints, reproducibles and catalog cuts for each submittal item per
Specification Section 5-1.4.4.1 and 5-1.4.4.2, unless otherwise directed by the Key Submittal
Information Package. Eleven copies of shop drawings and other items like catalog cuts, welding
procedures, etc. An additional set of prints (signed and sealed by the responsible professional
engineer) when drawings are for the Contractor and/or Specialty Engineer originated design.

Contractor approval stamp with company name, Engineer’s signature and date on each drawing and
on each of the other individual items included in the submittal.

All revisions from previously processed submittals are identified by clouding with revision number
and date.

Minor plan deviations not affecting contract time, cost, design intent (e.g., structural integrity and
load carrying capacity) or reducing durability/maintainability are identified by clouding.

Specification section and Contract Plan Number are referenced for each item in the submittal.
Dimensions and details checked and coordinated for compatibility with work of all subcontractors.
Existing conditions and dimensions used in developing Shop Drawing details are field verified.

Submitted by overnight delivery to Engineer of Record with copies of transmittal letter to Resident
Engineer and Turnpike Enterprise Shop Drawing Review Office.

Compliance Verified

(Signature) (Date)

(Title)
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EXHIBIT 28.6-D

TURNPIKE ENTERPRISE SHOP DRAWING REVIEW OFFICE;
CONTACT INFORMATION

Project Name:

FPID:

County:

CONTACT INFORMATION

I. FDOT Turnpike Enterprise
Headquarters
MP 263, Building 5315
Turkey Lake Service Plaza
Ocoee, Florida 34761

Shop Drawing Review Office

Turnpike Enterprise Structures Design Engineer
Shop Drawing Coordinator

2. Project Management

Name:

Location:

Phone: Ext.:
Fax:

E-mail Address:

3. Engineer of Record

Name:

Location:

Phone: Ext.:
Fax:

E-mail Address:

April 2003
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EXHIBIT 28.6-D (Con’t.)

General Contractor

Name:

Location:

Phone: Ext.:

Fax:

E-mail Address:

Resident Engineer

Name:

Location:

Phone: Ext.:

Fax:

E-mail Address:

Construction Project Manager

Name:

Location:

Phone: Ext.:

Fax:

E-mail Address:

April 2003
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