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Chapter 2

Sequence of Plans Prepar ation

The following are changes, additions or deletions to the January 2003, Topic #625-000-007,
Plans Preparation Manual (PPM) - English, for use on Turnpike projects only:

2.3.2 Phases Add the following paragraphs

"All phase and interim submittals will include an additional plan sheet(s) titled '‘Notes for
Reviewers”. This sheet shall also be added to the phase submittal listings in PPM Sections
2.3.2.1t0 2.3.2.4. To ensure completeness, the 'Notes to Reviewers sheet(s) shall be submitted
to the Turnpike Project Manager two weeks prior to the regular phase submittals.

On Turnpike projects this sheet will also contain Design Variations and Exceptions.

Examples of Variations and Exceptions could say, "The ramp 'A’ crest K value of 8 falls below
PPM value of 9 due to proximity of R/W and CR 44 (Submitted 6-6-96).

Specia directives will note the source and date of the directive. Variations and exceptions shall
note the latest current phase submittal status (preparing, submitted, approved/denied), and the
appropriate date. Each note is not meant to be more than one or two sentences long. It shall
locate and define the issue's impact. Full details are not needed. These notes are to be alog or
diary of issues as they occur and shall be updated at |east monthly.

Optional Pipe Materials are now a common practice and should be included in the “ Summary of
Phase Submittals’ (Figure 2.1). All projects with optional pipe materials should submit a

preliminary sheet (P) at Phase 11, a completed sheet (C) at Phase I11, and afina sheet (F) at Phase
V.
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