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Chapter 28

Shop and Erection Drawings

The following are changes, additions or deletions to the January 2014, Topic #625-000-007,
Plans Preparation Manual (PPM), for use on Turnpike projects only.

Replace within whole chapter

Where stated in the Plans Preparation Manual (PPM), Volume 1, Chapter 28, any reference to
Engineer of Record, shall read as follows: Architect of Record and/or Engineer of Record.

28.1 Introduction
Add the following paragraph

Typically Florida’s Turnpike Enterprise Shop Drawing Review Office (Department) will provide
the Contractor with the Shop Drawing Routing Chart (Exhibit 28-A) and Shop Drawing
Procedures information package at the Preconstruction Conference. This information addresses
requirements for the submission of Shop Drawings electronically and provides an overview of
the review and approval process.

Modification for Non-Conventional Project:
In 1° sentence, delete reference to Exhibit 28-A and replace with Exhibit 28-C.

28.2 Drawing Submittals Required
Delete paragraph 4 and add the following

Material certifications, welding procedures and concrete mix designs are typically submitted by
the Contractor to the Resident Engineer who forwards the certifications to the State Materials
Engineers in Gainesville. These items do not need to be reviewed and approved by Architect of
Record and/or Engineer of Record. They are submitted through the ProjectSolve system as Pre-
Qualified submittals within the shop drawing module, which are routed directly to the Resident
Engineer for review. For non-standards items, the Resident Engineer will typically request
approval by the Architect of Record and/or Engineer of Record regarding applicability. Material
certifications for items on the Qualified Product List (QPL) and/or Approved Product List (APL)
is typically submitted by the Contractor to the Resident Engineer thru ProjectSolve. This
procedure will be defined during the preconstruction conference.

28.3 Contractor Information Required
Replace last sentence of paragraph 2 with the following
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Other documents such as trade literature, catalogue information, calculations and manuals must
be submitted electronically with a Table of Contents.

Add the following after the last sentence, paragraph 2
Identify Toll Gantry Structures by site location.

Replace the following (Modification for Non-Conventional Project) after paragraph 3

Modification for Non-Conventional Project:

Delete the above paragraph and replace with the following:

The Design-Build Firm shall be responsible for the preparation and approval of all shop
drawings and calculations. Once the shop drawings have been reviewed and approved by the
Contractor and Architect of Record and/or Engineer of Record, submit Shop Drawings and
Calculations to the Department for review and approval. Before submission, the Contractor
and Architect of Record and/or Engineer of Record shall determine and verify all quantities,
dimensions, specified performance criteria, installation requirements, materials, catalog
number and similar data with respect thereto, and shall review and coordinate each drawing
with other Shop Drawings and with the requirements of the Contract Plans and Specifications.
Both the Contractor and the Architect of Record and/or Engineer of Record shall stamp and
initial each sheet indicating that the shop drawing review and approval is for conformance with
the design concept of the project and for conformance with information given in the Contract
Plans and Specifications (including Supplemental Specifications and Special Provisions).

Only shop drawings stamped “APPROVED” or “APPROVED AS NOTED” shall be
forwarded to the Department for review. Shop drawings submitted without the stamps of the
Contractor and the Architect of Record and/or Engineer of Record, shall be returned for re-
submittal. When the Department requires a resubmittal, the drawings shall be modified by the
Contractor, resubmitted to the Architect of Record and/or Engineer of Record for approval,
and then resubmitted to the Department for review. In the case where the Architect of Record
and/or Engineer of Record generates the shop drawings for the project, another Engineer with
the Architect of Record’s and/or Engineer of Record’s firm, not involved in the production of
the shop drawing, shall review and stamp the drawings per the requirements stated herein.

Replace first sentence of paragraph 5 with the following

At the time of each submission, the Contractor shall have given specific written notice, along
with an itemized list of all deviations/variations from the Contract Plans and Specifications, in a
transmittal letter along with the Shop Erection Drawing submission. In addition, the drawings
shall contain a specific notation which explicitly and prominently calls out any deviations.
Approval of Shop/Erection Drawings will not constitute nor be considered grounds for approval
of a variation in which the project requirements are affected unless specifically indicated as such
and noted on the shop drawing, by the Architect of Record and/or Engineer of Record and/or the
Department’s approval comments as returned with the shop drawing to the Contractor.
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Contractor’s request for contract change in time, scope, cost, design, material or product type,
specification requirements and/or remedial design for correction construction/fabrication
deficiencies, shall not be submitted as a shop drawing, but shall be submitted in proper format to
the Resident Engineer for further handling and processing.

Add the following paragraphs

Submit Shop Drawings/Submittals electronically utilizing Florida’s Turnpike Enterprise
Construction Management’s internet website, ProjectSolve. Assign a unique submittal number to
Shop Drawing.

Shop drawings shall be scanned in Portable Data Format (pdf), using 300 dpi resolution and in 8-
bit up to 24-bit color. Once the Contractor has uploaded the shop drawing to ProjectSolve, the
Architect of Record and/or Engineer of Record will be notified via email that a shop drawing has
been submitted for their review; the Resident Engineer is copied on this email notification.

Shop drawings shall be no larger than 11” x 17 (plotted in 11” x 17” format), in order to
facilitate electronic filing. For plotting requirements, please refer to FDOT CADD Production
Criteria Handbook. Website is located at:

http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook

Any comments or markings provided by the Contractor shall be in blue or black ink. In the case
there is no place for the stamp on the front, please stamp the back side of each sheet, indicating
the page number (i.e., back of Page 1 of 6). Ensure that this page is also scanned in Portable Data
Format (.pdf).

If the shop drawings consist of samples, as outlined in the Contractor’s shop drawing item list,
the Contractor shall submit three (3) samples for proper processing, in addition to the number of
samples needed by the Contractor. The Contractor is required to stamp the samples, include the
FPID and their Shop Drawing submittal number. Initiate the shop drawing review process
through ProjectSolve, by uploading their transmittal letter and indicate in the “Comment” area on
the shop drawing module page, samples have been forwarded to the Architect of Record and/or
Engineer of Record via Overnight Courier Service. The Architect of Record and/or Engineer of
Record shall confirm in the “Comment” area in ProjectSolve that they are in receipt of samples.

Once the shop drawing has been processed, the Department’s Shop Drawing Review Office will
provide, if allotted samples are provided: one (1) sample original to Architect of Record and/or
Engineer of Record, one (1) to Resident Engineer and Department’s Shop Drawing Review
Office will retain one (1) for their files. Any remaining samples will be provided to the
Contractor.

If samples include Manufacturer, Product Name and Product Number, it is acceptable for the
Contractor to scan the data and upload to ProjectSolve. These pages need to be stamped as well.
It will be at the discretion of the Department, if submissions of original samples are required.
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The Contractor shall coordinate with the Florida’s Turnpike Enterprise Architectural Department
prior to the submission.

28.4 Submittals Requiring a Specialty Engineer

Replace last paragraph with the following

When a submittal requires a Specialty Engineer, the sealed prints and calculations will ultimately
be retained by the Department electronically, as the official record Shop Drawing.

Add the following paragraph

Prior to Contractor scanning and uploading shop drawing to ProjectSolve ensure that the seal
(rubber ink stamped or embossed) is legible in the scanned image. Failure to do so will
constitute the submission as incomplete and shop drawing will be routed back to Contractor, Not
Reviewed, and resubmittal will be required. It is acceptable for the Contractor and the Architect
of Record and/or Engineer of Record to stamp the cover page of the calculations only and stamp
each sheet of the shop drawing. Stamp in accordance with the Florida Board of Professional
Engineers regulations.

28.5 Scheduling of Submittals
Replace paragraph 1 with the following

Prior to the submission of any shop drawings/submittals, the Contractor shall submit a Shop
Drawing/Submittal Item List to the Resident Engineer within 60 days of the start of construction
operations. The list is to be submitted in electronic format (excel spreadsheet, which will be
provided by the Resident Engineer to General Contractor). For each planned submittal, define
the following; description of item, structure identification number, bridge number, location,
specification section numbers and roadway divisions. Adherence to the Shop Drawing schedule
is intended to allow for the planning of resources and to reduce the possibility of a large number
of submittals being forwarded for review concurrently. Reference Exhibit 28-B which depicts
the review coordination of the shop drawing/submittal item list. The Contractor shall submit the
list to the Resident Engineer.

28.6 Transmittal of Submittals
Replace paragraph 2 with the following

Exhibits 28-A through 28-D shall be supplemented with the following Exhibits. These Exhibits
are shown at the end of this chapter.

Exhibit 28-A Florida’s Turnpike Enterprise Shop Drawing/Submittal Routing
Chart for Design Bid Build (Conventional) Projects

Exhibit 28-B Flow Chart for Shop Drawing/Submittal Item List — Review
Coordination for Design Bid Build (Conventional) Projects
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Exhibit 28-C Shop Drawing/Submittal Routing Chart for Design Build (Non-
Conventional) Projects

Exhibit 28-D Shop Drawing Review Office - Department’s Review Office
Distribution Chart

Exhibit 28-E Not Used

Replace the following (Modification for Non-Conventional Project) after paragraph 2

Modification for Non-Conventional Project:
Exhibit 28-C shows the distribution flow of submittals during the review process, through
ProjectSolve.

Replace paragraph 3 with the following

The Special Provisions for the project may denote the procedure to be followed. Furthermore,
the procedural requirements for shop drawings submissions electronically and the website URL
will be provided at the preconstruction conference for the project. In the absence of such
instructions, the following, as outlined within this Chapter, generally applies.

28.6.1 General Submittal Requirements
Replace this section with the following

On projects where the Architect of Record and/or Engineer of Record is a Consultant to the
Department, and unless otherwise directed at the project’s preconstruction conference, the
Contractor shall submit shop drawings electronically to the Consultant utilizing ProjectSolve. On
projects where the Department is the Architect of Record and/or Engineer of Record, the
Contractor shall submit shop drawings electronically to the Department utilizing ProjectSolve.
All drawings shall be on sheets not larger than 11” x 17”. The Contractor’s letter of transmittal
shall accompany the drawings. The Resident Engineer will be notified, through ProjectSolve.

Delete the Modification for Non-Conventional Project after paragraph 1

28.6.2 Requirements for Department EOR

Replace this section with the following

On projects where the Architect of Record/Engineer of Record is Department’s in-house staff,
submittals shall be transmitted to the Department’s Shop Drawing Review Office or as directed
at the project’s preconstruction conference. The Department’s Shop Drawing Review Office is
the principal contact group and “clearing house” for all construction submittals and information
desired by the Contractor regarding structural, mechanical, electrical items and/or vertical
elements.

28.6.3 Requirements for Consultant EOR (Full Services)

Shop and Erection Drawings 28-5



Turnpike Plans Preparation and Practices Handbook (TPPPH) - VVolume | August 29, 2014

Replace paragraph 1 with the following

On projects where the Architect of Record and/or Engineer of Record is a Consultant to the
Department and has been retained by the Department to review construction items, submittals
(unless otherwise noted below) shall be submitted by the Contractor directly to the Consultant.
Upon receipt of the submittal, the Consultant shall perform the review, note any comments
directly on the sheets utilizing Adobe Professional indicate his dispositions by electronically
stamping the sheets as described hereinafter and, finally route the shop drawing, electronically to
the Department’s Shop Drawing Review Office for review and distribution.

When submittals require a Specialty Engineer, Architect of Record/Engineer of Record shall
verify the Contractor has properly scanned the shop drawing and the seal is legible in the image.
As the Architect of Record/Engineer of Record, when reviewing signed and sealed calculations
and shop drawings, it is acceptable to incorporate the code disposition stamp on the cover sheet
of the calculations. Each sheet of the shop drawings much be stamped by the Architect of
Record and/or Engineer of Record.

Add the following paragraphs

Architect of Record and/or Engineer of Record is responsible for reviewing the Contractor’s
Shop Drawing/Submittal Item List, to ensure verification for its technical components per the
Design Plans. Reference Exhibit 28-B.

Architect of Record and/or Engineer of Record receives the shop drawing from the Contractor,
electronically, through Construction management’s website, ProjectSolve.

It is the responsibility of the Architect of Record and/or Engineer of Record to ensure that the
Contractor has submitted the shop drawing/submittal as outlined herewith in this chapter. If the
shop drawing/submittals have not been submitted in complete format, the Architect of Record
and/or Engineer of Record shall coordinate with the Resident Engineer and/or Contractor.
Architect of Record and/or Engineer of Record to make determination, based on coordination, if
Contractor needs to resubmit. Architect of Record and/or Engineer of Record shall coordinate
with Department’s Shop Drawing Review Office, to close out shop drawing and request
resubmittal.

If it is determined that a submittal is a Pre-Qualified item, a QPL item or product that that should
be reviewed by the Resident Engineer, Architect of Record and/or Engineer of Record shall
coordinate with the Resident Engineer. If it is determined that submission requires Resident
Engineer review, Architect of Record and/or Engineer of Record shall contact the Department’s
Shop Drawing Review Office in order to modify the ProjectSolve System for proper routing
electronically.

Architect of Record and/or Engineer of Record reviews the shop drawing and implements their
comments in red, stamps every sheet of the submitted with their disposition; “APPROVED”,
“APPROVED AS NOTED”, “RESUBMIT” OR “NOT APPROVED?”, include initials and date.

Shop and Erection Drawings 28-6



Turnpike Plans Preparation and Practices Handbook (TPPPH) - VVolume | August 29, 2014

Any additional comments may be added where they apply, under the stamp or in an attached
Memorandum.

As the Architect of Record and/or Engineer of Record, when reviewing signed and sealed
calculations and shop drawings, it is acceptable to incorporate the disposition stamp on the cover
sheet of the calculations. Each sheet of the shop drawings must be stamped by the Architect of
Record and/or Engineer of Record. In addition, Architect of Record and/or Engineer of Record
shall verify the Contractor has properly scanned the drawing and the seal is legible in the image.
If not, Architect of Record and/or Engineer of Record shall coordinate accordingly with the
Contractor and determine if the submission requires to be resubmitted, if Contractor cannot
acquire legible copy in reasonable amount of time. Architect of Record and/or Engineer of
Record shall coordinate with the Department as to their decision.

If shop drawing/submittal consists of samples, Architect of Record and/or Engineer of Record
incorporates their disposition stamp. If physical samples are provided by the Contractor, once
Architect of Record and/or Engineer of Record has reviewed and stamped, all original samples
shall be provided to the Department’s Shop Drawing Review Office (via overnight courier),
unless specific instructions have been provided. Color should be either to match existing, or if
the Architect of Record and/or Engineer of Record is responsible for choosing the color, it
should be noted.

Architect of Record and/or Engineer of Record shall notify the Florida’s Turnpike Enterprise
Production Project Manager if shop drawing submissions deviate from contract requirements.

Once the Architect of Record and/or Engineer of Record has completed their review, it submitted
through ProjectSolve to the Department’s Shop Drawing Review Office for final processing back
to the Contractor. (Refer to Exhibit 28-A).

28.6.3.1 Review by Engineer of Record of Record Only

Replace this section with the following

Refer to Section 28.6.3 for Architect of Record and/or Engineer of Record’s requirements. On
projects where the Architect of Record and/or Engineer of Record is a Consultant to the
Department and has been retained by the Department to review construction items without
follow-up review by the Department, the Consultant will assume the responsibility of the
owner’s agent. The reviewing consultant is encouraged to communicate with fabricators,
contractors, specialty engineers and the Department’s Review Office Responsible Lead
Reviewer (refer to Exhibit 28-D) to clarify concerns before returning the submittal to the
Contractor. The reviewing Consultant shall also contact the Department’s Review Office if
unsure of the Department’s position on certain issues during the review. Submittals should not
be stamped “RESUBMIT” if “APPROVED AS NOTED” will suffice. Submittals (unless
otherwise noted below) shall have been submitted by the Contractor directly to the Consultant.
Upon receipt of the submittal, the Consultant shall perform the review, note any comments on
the sheets, indicate disposition by stamping the sheets as described hereinafter and electronically
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submit shop drawings back to the Department’s Shop Drawing Review Office through
ProjectSolve, for final processing back to Contractor.

28.6.3.2 Review by Engineer of Record and the Department
Replace the whole section with the following

On projects where the Architect of Record and/or Engineer of Record is a Consultant to the
Department and has been retained by the Department to review construction items, submittals
(unless otherwise noted below) shall have been submitted by the Contractor directly to the
Consultant through ProjectSolve. Upon receipt of the submittal, the Consultant shall perform the
review, note any comments directly on the sheets, indicate the disposition by stamping the sheets
and, submit to the Department’s Shop Drawing Review Office via ProjectSolve.

The Department will continue to overview those shop drawings which are deemed “Critical”
(ADA or Life Safety elements). A project specific list of “Critical” shop drawings will be
developed by the Department. Upon review of these shop drawings, the Department’s reviewer
will indicate the disposition by stamping the sheets, sign and date shop drawing. (Refer to
Exhibit 28-B).

Modification for Non-Conventional Project:
Delete the above paragraph and replace with the following:

The Department will overview all shop drawings. Upon review of these shop drawings, the
Department’s reviewer will indicate the disposition by stamping the sheets, sign and date shop
drawing.

28.6.5 Requirements for Architectural or Building Structures
Replace this section with the following

Shop drawings/submittals related to architectural or building structures shall follow the standard
Florida’s Turnpike Enterprise Shop Drawing Process as required within this chapter.

28.6.6 Requirements for Roadway Submittal Items
Replace with the following paragraph

Shop drawings/submittals related to roadway plans such as lighting, attenuators, non-standard
drainage structures, retained earth wall systems, etc. (except bridge items such as poles, bracket
arms, or as noted below) shall be distributed in accordance to the Construction Project
Administration Manual, (Topic No. 700-000-000 for the component involved or as otherwise
directed at the preconstruction conference. Submittals related to bridge items shall have been
submitted as required within this chapter.

28.6.8 Miscellaneous Requirements and Assistance
Replace with the following
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For items not specified above or for which questions may arise as to submittal requirements, the
Contractor should be advised to contact the Resident Engineer or the appropriate Department
Review Office.

28.7 Disposition of Submittals
Replace paragraph 1 with the following

The approval or disapproval of submittals by the Architect of Record and/or Engineer of Record
shall be indicated by one of the following designations: “APPROVED” (no further action
required), “APPROVED AS NOTED”, (make corrections noted — not further submittal
required), “RESUBMT”, (make corrections noted and resubmit for approval), or “NOT
APPROVED?” (rejected — do not resubmit the concept or component as submitted).

Add the following after paragraph 1

The approval or disapproval of submittals by the Department shall be indicated by one of the
following designations: “REVIEWED”, (approved - no further action required), “FURNISH AS
NOTED”, (approved as noted — make corrections noted — no further action required),
“FURNISH AS NOTED/SUBMIT SPECIFIC ITEM”, (approved as noted — approval is
contingent upon submission of additional information for review and approval), “REJECTED”,
(not approved — do not resubmit the concept or component as submitted), “REJECTED/SUBMIT
SPECIFIC ITEM”, (not approved — submit additional information for review and approval),
“REVISE/RESUBMIT”, (resubmit with corrections), “NOT REVIEWED?”, (no review required),
“SUBMIT SPECIFIC ITEM”, (submit additional information for review and approval), “NOT
REVIEWED/SUBMIT SPECIFIC ITEM”, (not reviewed, submit additional information for
proper review and approval).

Replace the following (Modification for Non-Conventional Project) after paragraph 2

Modification for Non-Conventional Project:
Delete the above paragraph and replace with the following:

The approval or disapproval of submittals by the Architect of Record and/or Engineer of
Record shall be indicated by one of the following designations: “APPROVED” (no further
action required), “APPROVED AS NOTED” (make corrections noted — no further submittal
required), “RESUBMIT” (make corrections and resubmit for approval), or “NOT
APPROVED” (Rejected — Do not resubmit the concept or component as submitted). Only
shop drawings that have been “APPROVED”, or “APPROVED AS NOTED” shall be
submitted to the Department, for review.

Upon completion of the Department’s review, the Department submits the shop drawing to the
Resident Engineer who shall stamp the drawings, electronically, “RELEASE FOR
CONSTRUCTION”, “RELEASE FOR CONSTRUCTION AS NOTED”. Shop drawings
which are stamped “RESUBMIT”, by the Architect of Record and/or Engineer of Record, will
not be routed to the Resident Engineer for stamping.
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Replace paragraph 4 with the following

When a submittal contains deviations from the Contract Plans and Specifications, the consultant
shall contact Florida’s Turnpike Enterprise Project Manager, who will coordinate with the
Construction Project Manager and shall determine as to whether or not a Supplemental
Agreement or Cost Savings Initiative Proposal (CSIP) is required. If either procedure is required
to be initiated, the shop drawing shall not be reviewed until a decision is finalized.

Replace paragraph 13 with the following

When the Department concurs with Architect of Record’s and/or Engineer of Record’s review
and disposition of the submittal, the Department will stamp and process the submittal back to the
Contractor. Should the Department’s review and/or disposition of the submittal differ from that
of the Architect of Record and/or Engineer of Record, the final disposition of the submittal will
be resolved in accordance with the following procedures:

Replace the following (Modification for Non-Conventional Project) after paragraph 13

Modification for Non-Conventional Project:
Delete the above paragraph and replace with the following:

Exhibit 28-C shows the submittal and distributional flow of a shop drawing. When the
Department concurs with the Design-Build Firm’s Architect of Record/Engineer of Record
review and disposition of the submittal, the Department will stamp and distribute the
submittal. Should the Department’s review and/or disposition of the submittal differ from that
of the Design-Build Firm’s Architect of Record/Engineer of Record, the final disposition of
the submittal will be resolved in accordance with the following procedures:

28.9 Distribution of Submittals
Replace paragraph 1 and Table 28.3 with the following

Refer to Exhibit 28-A for routing of a Shop Drawing with the use of ProjectSolve.
Replace paragraph 2 with the following

When precast/prestressed concrete components are involved, the Department’s District Prestress
Engineer is furnished an electronic copy. When structural steel components are involved, the
Department’s Assigned Commercial Inspection Agency (ACIA) is furnished an electronic copy.
When mechanical/electrical components of movable bridges are involved, the
Mechanical/Electrical Section of the State Structures Design Office (SSDO) is furnished an
electronic copy.

Replace paragraph 4 with the following
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When approval of a submittal is denied (“Resubmit” or “Not Approved”), distribution of the
submittal from the Contractor, shall be made to the Department’s Shop Drawing Review Office
and processed through ProjectSolve, when only the Department is reviewing shop drawings.
Shop Drawing is processed back to Contractor, Resident Engineer is also notified through
ProjectSolve.

Modification for Non-Conventional Project:
Delete the above paragraph and replace with the following:

Refer to Exhibit 28-C which shows the submittal and shop drawing flow diagram for Design-
Build Projects.

Add the following after last paragraph

The Contractor shall be responsible for transmitting a copy of the returned submittal to the
appropriate subcontractor, specialty engineer or fabricator.

28.11 Submittal Activity Record (Logbook)
Replace paragraph 1 with the following

The Department’s Shop Drawing Review Office is the Final Review Office and maintains the
Submittal Activity Record (Logbook), through Construction Management’s website
ProjectSolve. A log is maintained for each project where shop drawings are submitted and
maintained on a daily basis.

The following minimum data shall be entered on the Shop Drawing Module Page in
ProjectSolve:

Financial Project ID

Contract Number

Roadway Division/Specification Section

Florida’s Turnpike Enterprise Shop Drawing Number

Description of Shop Drawing Entry

Architect of Record and/or Engineer of Record Submittal Number

Contractor Submittal Number

Date Submitted by Contractor to the Architect of Record and/or Engineer of Record
Date Submitted by Architect of Record and/or Engineer of Record to the Department’s
Shop Drawing Review Office

10.  Date Distributed by the Final Review Office to the Contractor

11.  Architect of Record and/or Engineer of Record Disposition

12. Florida’s Turnpike Enterprise Disposition

©CoNoO~WNE

Add the following section

28.11.1 Shop Drawing Website
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Shop Drawings can be tracked daily by utilizing ProjectSolve. The purpose of ProjectSolve is to
provide the Contractor, Resident Engineer, Architect of Record and/or Engineer of Record,
Project Managers, Construction Managers and Turnpike Management  with up-to-date
information/latest status of the Construction Project, whether it be related to shop drawings,
RFIs, correspondence or MOT Lane Closure Notifications for every ongoing/active construction
contract. It will serve as a tracking tool for project related documents and assist in expediting the
construction process.

In addition, shop drawings will assist Florida’s Turnpike Enterprise Maintenance Department in
future repair and/or replacement of equipment.

Visit the following website for Florida’s Turnpike Enterprise general shop drawing requirements,
guidelines and other helpful data.

http://design.floridasturnpike.com/prod design/shopdrawings/shopdrawings.html

28.12 Archiving Record Shop Drawings

Replace this section with the following paragraphs

Prior to project completion, the Resident Engineer shall coordinate with the Department’s Shop
Drawing Review Office to coordinate and/or verify resolution to all shop drawing submissions.
If not, the Shop Drawing Review Office will request the Resident Engineer to provide
clarification of resolution.

Upon completion and acceptance of the construction project by the Department (usually by
receipt of a written Notice of Acceptance), the Department’s Shop Drawing Review Office
imports the shop drawings into the EDMS System. The Submittal Activity Record Logbook
(Shop Drawing Status Report generated by ProjectSolve) and the Final Acceptance Letter is also
imported into the system.
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Replace the following exhibit
Exhibit 28-A
Florida’s Turnpike Enterprise Shop Drawing/Submittal
Routing Chart for Design Bid Build (Conventional) Projects

Subcontractor, Suppliers, Fabricators

Contractor
Contractor initiates and submits shop drawing electronically thru ProjectSolve
with email notifications to all interested parties

Architect of Record/Engineer of Record

Architect of Record ond/or Engineer of Record receives emaif notification from
ProjectSolve and reviews shap drawing. Reviewed shop drawing is routed to
FTE upon completion. Resident Engineer is copied on email notification

Florida's Turnpike Enterprise
Shop Drawing Review Office

FTE submits final processed shop drawing thru “ProjectSolve”,
Email notification is sent to all interested parties

I

Architect of g Florida’s Florida’s
Resident ; -
Record/ Enai Turnpike Turnpike
3 ngineer 4 :
Engineer of Enterprise Enterprise
Record Construction Project
v Project Manager
Manager
Welding Inspection Firm v
and/or
Structural Coatings Inspection Firm FDOT District Precast Inspector
If Applicable to Project If Applicable to Project
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Replace the following exhibit
Exhibit 28-B
Flow Chart for Shop Drawing/Submittal Item List — Review
Coordination for Design Bid Build (Conventional) Projects

Contractor

Contractor submits Shop Drawing/Subrmittal lterm List to Resident Engineer

Resident Engineer

Resident Engineer submits Shop Drawing/Submittal ftem List to FTE Shop Drawing
Review Office

Florida‘s Turnpike Enterprise Shop Drawing Review Office
FIF Shap Drawing Review Office sends item list to the Architect of Record and/for
Engineer of Record for review/verification of technical components of shop drawing

Architect of Record/Engineer of Record

Architect of Record and/or Engineer of Record verifies list ond coordinates any deficiencies with the Resident
Engineer and/or Contractor. Once itern list is verified, Architect of Record and/or Engineer of Record forwards to
FIE Shop Drawing Review Office and copies FIF Design Project Manager

Florida's Turnpike Enterprise
Shop Drawing Review Office

FTE Shop Drawing Review Office provides list to Discipline
Reviewers to determine those items deemed "Critical”, which
require FTE Overview

FTE Shop Drawing Review Office sends shop
‘ . ’ drawing/submitlal itern list to ProfectSolve
Florida’s Turnpike Enterprise Administrator for importation into ProjectSolve.

Disr.ipl ine Reviewers All parties depicted in chart are copied.

ftems are identified as "Critical”. List is provided

to the FTE Shop Drowing Review Office ProjectSoime Administrator

Imports shop drawing/submittal item list into ProjectSolve. A
confirmation email is sent to all parties
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Replace the following exhibit
Exhibit 28-C
Shop Drawing/Submittal Routing Chart for
Design Build (Non-Conventional) Projects

Subcontractor, Suppliers, Fabricators

Design-Build Contractor

D-B Contractor initiates and submits shop drawing
electronically thru ProjectSolve with emaif
natifications to all interested parties

Design-Build Architect of Record/Engineer of
Record

D-B Architect of Record and/or Engineer of Record receives email
notification from ProjectSolve and reviews shop drawing. Reviewed
shop drawing & routed to FTE upon completion. Resident Engineer

Representative is copied on email notification as well

Florida’s Tl.!rnpike .Enterpr.ise Resident Engineer/Construction
Shop Drawing Review Office Engineering Inspection

FTE reviews shop drawing and routes o Resident Engineer Bsai sk
thris ProfectSolve for Stamping.

Once completed, iddent Engi routes shop drawing lo
FTE. FTE its final processed shop drawing thiu
ProfectSolve.

Email notifications are sent to all interested parties

t Engineer receives email notification from ProjectSolve
and incorporates "Released for Construction” and/or "Released
for Construction As Noted” stamp and routes back to FTE thru

ProjectSolve.

!

Design-Build Design-Build Resident Florida’s Florida’s
Architect of Contractor Engineer Turnpike Turnpike
Record/Engineer Enterprise Enterprise

of Record Project Project
Manager Manager

v

Welding Inspection
and/or Structural Coating Reviews
If Applicable to Project

FDOT District Precast
Inspector
If Applicable to Project
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Exhibit 28-D

Replace the following exhibit

Shop Drawing Review Office - Department’s
Review Office Distribution Chart

Florida’s Turnpike Enterprise

Shop Drawing Review Office
Turnpike Headquarters, Ocoee, FL

Architecture

Drainage

Electrical

Geotechnical

Landscape Architecture

Materials

Mechanical

Roadway

Signing and Signalization

Structures

Toll Operations

Traffic Management/ITS

Utilities

Water/Wastewater

Shop and Erection Drawings

28-16



Turnpike Plans Preparation and Practices Handbook (TPPPH) - VVolume | August 29, 2014

Delete the following exhibit
Exhibit 28-E
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