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Chapter 20 
 

Plans Processing and Revisions 
 
The following are changes, additions or deletions to the January 2006, Topic #625-000-007, 
Plans Preparation Manual (PPM) - English, for use on Turnpike projects only: 
 
20.3.2 Submittal to Tallahassee             Add the following to the end of 
paragraph 3 
 
The "designated person" to send the Plans Package to Central Office is the Plans Processing 
Engineer. 
 
20.4 Revisions to the Contract Plans Package                 Add the following  
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Turnpike Enterprise Electronic Plan Revision Procedure (Post-Letting) 

Revised 05/10/06 

Construction Project Manager/CEI 
& Engineer of Record Determines 

Need for Revision 

Design Project Manager & 
Engineer of Record Determines 

Need for Revision 

 
Revision Requested by 

Construction/CEI  
 

 
Revision Requested by Design 

Project Manager (DPM) 
 

 

 
 

EOR Develops Revision drawings and 
sends Transmittal Memo and Revision 

file thru PEDDS to Turnpike CADD  
(tpkplans@dot.state.fl.us) 

 

CEI & DPM send comments/approval to 
EOR 

EOR sends CD and/or hard copy to: 
 

CEI to review for engineering accuracy 
DPM to review  for administrative accuracy 

Shop Drawing 
Review Group 
Kirsten Levine 

Construction  
Jane Russo  

Debra Amann 
 

Robert Laurence 
Posted to Project 

Solve 
Production 

Project Manager 
Materials  
Mike Pszyk 

Document 
Control  

Michael George 

TPK CADD 
Notifies/Transmits 

Revision via Email to 
the following: 

If comments, EOR 
resolves by coordinating 

with appropriate  
Turnpike staff 

If a revision is required,   
CEI notifies via e-mail key project personnel 

and copies TPK CADD - 
tpkplans@dot.state.fl.us

Key project personnel includes 
Construction Project Manager, DPM and 

EOR 

If a revision is required,   
DPM notifies via e-mail key project personnel 

and copies TPK CADD - 
tpkplans@dot.state.fl.us

Key project personnel includes 
Construction Project Manager, CEI and 

EOR 

Construction 
Project 
Manager 

CEI Project 
Manager 

mailto:tpkplans@dot.state.fl.us
mailto:tpkplans@dot.state.fl.us

