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Chapter 18 
 

Quality Assurance & Quality Control 
 
The following are changes, additions or deletions to the January 2006, Topic #625-000-007, 
Plans Preparation Manual (PPM) - English, for use on Turnpike projects only: 
 
18.4 Turnpike Quality Control and Assurance Process  

Add the following Sections 
 
18.4.1 Quality Goals and General Requirements      
 
The Turnpike’s definition of Quality is “Conformance to Requirements”.  The Turnpike’s 
primary quality goal is that construction documents and reports be complete, orderly, correct, 
and appropriate for the intended purposes, so that they do not impose potential liability, or 
require supplemental agreements that increase construction time or cost, or require an 
inappropriate review effort on the part of the Turnpike.  The preparation of the work shall meet 
or exceed normal, legally acceptable, "Due Diligence" ("Due or Ordinary Care") 
requirements that have been established by the following criteria, the standard of practice 
generally provided on Turnpike work. 
 
The following is the general quality control and assurance process criteria that is required by 
each project Scope of Services, including - initiation, production, review and audit procedures. 
 
• Designate the appropriate project staffing for each element of the work in the Project 
Staffing List form included at the end of this section.  Also provide the required organization, 
planning, scheduling and project initiation.  If the work produced is to comply with the quality 
requirements and goals, it will be imperative that the work be prepared and checked by 
qualified professionals that know the Department and Project requirements, and that they 
use and document the "Due or Ordinary Care" production and review quality control and 
assurance requirements stipulated in the Standard Project Scope of Services performance criteria.  
Designated Project Team personnel normally include - the qualified Responsible Professionals 
and associated project staff to produce the work, and Reviewers with professional qualifications 
necessary to be the Responsible Professional to review and confirm that the work is accurate and 
complete. 
 
• Focus on the prevention of rework and production errors by the use of quality oriented 
Responsible Professionals and production procedures (including self and documented 
Responsible Professional checking) to produce high quality work.  Production quality is 
achieved through the careful development of the work and the continuous checking, concurrence 
(back checking) and verification of changes on all work and documents during their preparation 
and review. 
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• Provide and document the required Coordination, Field and Biddability Reviews as 
provided in the Scope of Services to prevent production rework, errors and omissions. 
 
• Support Value Engineering Studies and provide special supplemental Independent Peer, 
Constructibility, and/or Maintainability Reviews on designated projects. 
 
• Provide and document, as required, the Submittal and Biddability Reviews by qualified 
and experienced Reviewers to confirm that the work produced is appropriate, complete, and 
correct.  As a minimum, checking shall be required for each document before it is used for 
further development or before a required Phase Submittal. 
 
• Utilize a standard check and balance checking procedure that meets the Standard Project 
Scope of Services performance criteria to document the thoroughness of the checking and review 
process and to provide the documentation of the agreement between two qualified (licensed if 
required) professionals in a given field that the work produced and reviewed conforms to all 
requirements, is appropriate, complete, accurate and correct.  The checking process shall take 
place in accordance with the requirements of the Scope of Services and the established project 
schedule. 
 
• Utilize Submittal Sufficiency and Quality Assurance Reviews to confirm completion and 
validate each submittal Certificate of Compliance. 
 
The Standard Project Scope of Services performance criteria requires that a Standard Check and 
Balance Checking Procedure shall be used to document all checking and reviews.  Project 
production and review team members shall also utilize the Completion Checklists, Quality 
Control Tracking Stamp and Quality Process Logs, (blank copy included at the end of this 
Chapter), to document the production and review checking of all work.  Project production and 
review quality control procedures are to be performed in compliance with the Scope of Services. 
 
The Standard Project Scope of Services performance criteria requires that the review 
documentation, which is developed during the production and review of the work, shall be 
retained in the project files, according to requirements of the Scope of Services, for Quality 
Assurance Review and audit purposes, and to demonstrate that the Project quality control 
requirements have been met. 
 
If, under some extenuating circumstance an information print or document must be sent to the 
Turnpike before the required Submittal Review has been performed, this procedure is to be 
followed: 
 
• The Principal or Officer-In-Charge approves the release of the documents. 
 
• The documents are stamped  "Advance Copy - For Information Only". 
 
• The Turnpike is notified in the transmittal letter that the Submittal Review process has 
not been completed on the documents and that the Turnpike personnel should not review the 
documents until the Project Quality Control Process is complete. 
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The Turnpike will provide compliance and Biddability Reviews, PM Monitoring, and Quality 
Process Audits to complete the process. 
 
The process required - Quality Control Tracking Stamp, Project Staffing List, Quality Process 
Log, and Certificate of Compliance forms are located at the end of this chapter.  A Sample 
Project Quality Control Plan that meets the requirements of the Standard Project Scope of 
Services performance criteria is available through Turnpike Project Managers. 
 
Definitions of terms utilized into the Standard Project Scope of Services performance criteria 
and explanations of these requirements are included in the following section. 
 
18.4.2 Quality Control Procedure Requirements 
 
18.4.2.1 Completion Checklists Requirements  
 
The Standard Project Scope of Services performance criteria requires that the Design Consultant 
use appropriate Completion Checklists to document the thoroughness of their production and 
review efforts and to reduce rework on each work element.  Design Consultant will furnish the 
Turnpike review copies of their Completion Checklists for each project element at the 
negotiation meeting. 
 
 18.4.2.2 Quality Control Tracking Stamp Requirements 
 
The Standard Project Scope of Services performance criteria requires that the Design Consultant 
use the standard Quality Control Tracking Stamp or an equivalent CADD cell, with the exact 
production certification shown in the stamp below, to document and track the completion of the 
check and balance checking procedure on all types of checking and reviews.  The stamp is 
applied by the Responsible Professional to the cover of a bound set of documents or to individual 
sheets, if unbound or uses different project personnel.  The stamp is designed to track, guide, and 
document the quality review process and the Standard Checking Procedure described herein.  
The person responsible for each step of the Submittal Review procedure is required to "sign-off" 
and to date the document being reviewed on the Quality Control Tracking Stamp as a record that 
their part of the procedure has been carried out.  The Responsible Professional (RP) and 
Reviewer (R) that produce the work and conduct the Submittal Review will be those designated 
in the Project Staffing List.  The Project Manager must secure the Department approval of any 
changes of designated project staff. 
 
 
 
 

QUALITY CONTROL TRACKING STAMP 
PHASE ___ SUBMITTAL REVIEW 

Responsible Professional (RP) Reviewer (R)       Signature             Employee No.     Date 
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PRODUCTION CHECKING COMPLETE 
READY FOR SUBMITTAL REVIEW  (RP) 

CHECKED (R) 
Correct (Yellow) Change (Red) 

CONCURRENCE (RP) 
(Red Check OK or X-Out for Disagree) 

CHANGE INCORPORATION  (RP) 
(Yellow Highlighter) 

VERIFICATION (R) 
(Green Check or Circle & Remark Incorrect) 

 
18.4.2.3 Quality Process Log Requirements 
 
The Standard Project Scope of Services performance criteria requires that the Design Consultant 
utilize the standard Quality Process Log form to monitor, track and document the production and 
review process for each element, work product and deliverable.  Quality Process Logs provide a 
record of the progress of the project and document the completion of each major phase of the 
submittal production and review process.  In addition, the Project Team members are to utilize 
their Completion Checklists, as well as the Quality Control Tracking Stamp to promote the 
thoroughness of the checking process and to eliminate oversights and omissions. 
 
18.4.2.4 Standard Documentation Procedure 
 
The Standard Project Scope of Services performance criteria requires that the Design Consultant 
utilize the standard forms (Completion Checklists, Quality Process Logs, Quality Control 
Tracking Stamp) included in this section. 
 
18.4.3 Definitions 
 
Biddability Review - A review of construction contract documents, prior to bidding, which 
seeks to identify errors, omissions, conflicts, ambiguities, inaccuracies, and deficiencies in and 
among the construction documents.  Biddability Reviews are made in addition to Quality Control 
(QC) reviews and focus on pay items and uniformity between the plan quantities, the 
computation book, and the Construction Estimating System (CES) input forms. 
 
Constructibility Review - A supplemental and specialized review of construction plans and 
specifications which seeks to identify construction requirements that are impractical, 
unnecessarily costly, or difficult to build.  Constructibility Reviews are made in addition to 
Quality Control reviews, and considers such items as contractor access, site constraints and 
relationship to other project work. 
 
Coordination Review - A review of combined work elements to identify and resolve any 
conflicts that may exist among the elements such as lighting and drainage (i.e. foundation 
conflicts with pipe runs). 
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Deliverable - A professional service product that is to be furnished to the Department or others. 
 
Field Review - Mandatory visits to the project site to verify compatibility of the design with the 
field conditions to be encountered during construction. 
 
Kick-Off Meeting - A meeting held before any work begins on a project in which the Project 
Work Plan and quality control requirements are discussed by the Consultant's Project Manager, 
the Responsible Professionals, the Reviewers, and others as appropriate. 
 
Independent Peer Review - A supplemental Quality Control review performed on selected 
projects, or portions of a project, by an independent team of qualified reviewers.  This review is 
performed in addition to the regular Submittal Reviews and is conducted under the direction of 
the Consultant's Project Manager.  Normally, members of the Independent Peer Review team are 
not assigned to the same organizational unit or location that managed and produced the project.  
The Independent Peer Review is a comprehensive examination of the technical aspects of the 
project design that is made in addition to Submittal Reviews. 
 
Project Work Plan (PWP) - A document that programs the assignment from the Kick-Off 
Meeting through production, submittal review, coordination, delivery of the product, and 
archiving of the project records. 
 
Quality Assurance (QA) Review - The Principal or Officer-In-Charge review and certification 
procedure to determine whether or not production and review quality control procedures have 
been performed effectively and appropriately. 
 
Quality Control (QC) Process - Prescribed production and review on procedures by which 
deliverables are produced, reviewed and brought into compliance with Department and project 
requirements, professional standards, contractual obligations, and commitments. 
 
Standard Checking Procedure - A color-coded checks and balance process for reviewing and 
correcting work products before they are released for use by the Turnpike or otherwise released 
as a final work product. 
 
Submittal Review - Review of submittal documents by the designated Reviewer, a qualified 
professional other than the Responsible Professional for each element of the work, to see that the 
work is accurate, conforms to the project requirements, and is free of errors and omissions.  The 
Reviewer checks concepts, methods of preparation, and presentation. 
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Project Staffing List  (Expand or reduce list to include all Sub consultants, elements & 
deliverables) 
 
The following key Project Team members are dedicated to the production and review of the 
project elements, tasks and deliverables shown below. Resumes of the Principal or Officer-In-
Charge, Project Manager, Responsible Professionals and Reviewers for all work elements are 
attached.  The Project Manager shall revise the Project Staffing List and secure the approval of 
the Client (if required) for any changes in key Project Team personnel during the production and 
review of the project.  Show Professional Registration. 
 

Principal or Officer-In-Charge (Oversees Project & provides QA Review):  Name  
Project Manager (Oversees Quality Control & Coordination, provides part of the QA Review):  Name 

ELEMENT / TASK Deliverable Responsible 
Professional (RP) 

Reviewer  
(R) 

ROADWAY    

Typical Sections Package   

Pavement Design  Package   

Geometry & Alignment Roadway Plans   

Design Documentation Calculation Book   

Traffic Control Plans Roadway Plans   

Utility Adjustments Roadway Plans   

Geometry & Alignment Roadway Plans   

Drainage Design  Roadway Plans   

Geotechnical Report   

Drainage Report Report   

Quantity Computation  Computation Book   

Specifications Package   

Mitigation Plans Roadway Plans   

SURVEY / RIGHT OF WAY    

Design Survey Field Notes   

Right of way Survey Field Notes   

Right of way Control Survey Plans   

Right of way Maps Maps   

Legal Descriptions Descriptions   

Exhibit 18-A, Page 1 of 5 
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Project Staffing List (Cont.) 
 

ELEMENT / TASK Deliverable Responsible Professional Reviewer 

SIGNING & MARKING     

Signing Plans Signing & Marking 
Plans 

  

Signing - Summary of Quantities Signing & Marking 
Plans 

  

Pavement Marking  Signing & Marking 
Plans  

  

Quantity Computation Computation book   

Specifications Package   

SIGNALIZATION    

Signal Design Signalization Plans   

Phasing & Timing Design Signalization Plans   

Summary of Quantities Computation Book   

Pole Calculations Computation Book   

Specifications Package   

LIGHTING    

Lighting / Electrical Lighting Plans   

Quantity Computation Lighting Plans   

Intensity & Voltage Calcs. Computation Book   

ENVIRONMENTAL    

Mitigation Report Report   

Permits Report   

Wetland Assessment Report   

 
 

Exhibit 18-A, Page 2 of 5 
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Project Staffing List (Cont.) 
 

ELEMENT / TASK Deliverable Responsible Professional 
(RP) 

Reviewer (R) 

STRUCTURES    
Bridge Development Report (BDR) Report   

Bridge Hydraulics Report (BHR) Report   

Geotechnical Report   

Structures Plans Structures Plans   

Design Documentation Computation 
Book 

  

Specification Package   

Quantity Computation Computation 
Book 

  

TOLL PLAZA(S)    

Roadway Toll Plaza Plans   

Civil Site including utilities Toll Plaza Plans   

Signing & Pavement Markings Toll Plaza Plans   

Traffic Control Plan Toll Plaza Plans   

Landscape & Irrigation Toll Plaza Plans   

Architectural Toll Plaza Plans   

Structural Toll Plaza Plans   

Electrical, Lighting & Toll 
Equipment Conduit 

Toll Plaza Plans   

Mechanical / Plumbing & HVAC Toll Plaza Plans   

Demolition  Toll Plaza Plans   

Design Documentation Calculation 
Book 

  

Specifications Package   

Quantities Computation 
Book 
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PROJECT STAFFING LIST (Cont., for PD&E projects, list all elements & deliverables, including those 
provided by sub consultants) 
 

Element / Task Deliverable Responsible 
Professional (RP) 

Reviewer (R) 

PD&E    

State Environmental Impact Report Reports - Draft & 
Final 

  

Type 2 Categorical Exclusion Reports - Draft & 
Final 

  

Environmental Assessment Reports - Draft & 
Final 

  

Finding Of No Significant Impact 
(FONSI) 

Reports - Draft & 
Final 

  

Environmental Impact Statement Reports - Draft & 
Final 

  

Preliminary Engineering Report Reports - Draft & 
Final 

  

Noise Impact Study Reports - Draft & 
Final 

  

Air Quality Report Reports - Draft & 
Final 

  

Wetlands Evaluation Report Reports - Draft & 
Final 

  

Biological Assessment Reports - Draft & 
Final 

  

Conceptual Stage Relocation Plan Reports - Draft & 
Final 

  

Contamination Screening Evaluation 
Report 

Reports - Draft & 
Final 

  

Cultural Resources Assessment Report Reports - Draft & 
Final 

  

Traffic Report Reports - Draft & 
Final 

  

Location Hydraulics Report Reports - Draft & 
Final 

  

Geotechnical Report Reports - Draft & 
Final 

  

Bridge Development Analysis Reports - Draft & 
Final 

  

    

    

 
 

Exhibit 18-A, Page 4 of 5 
 



Turnpike Plans Preparation and Practices Handbook (TPPPH) - Volume I                    April 2006 

 
Quality Assurance and Control                                                                                                18-10 

Project Staffing List  (List for special projects, list all elements & deliverables, include all Sub consultants) 
 

Element / Task Deliverable Responsible Professional 
(RP) 

Reviewer (R) 
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QUALITY PROCESS LOG  
Project: _______________________________________________ FPID No.:_________________ 
  

 
 

Dates = Scheduled and Actual 
 
 

  Deliverable Document Coordination Review Field Review Production Review QC Review QA Review 

Designation   By Scheduled Actual By Scheduled Actual By Scheduled Actual By Scheduled Actual By Scheduled Actual 
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CERTIFICATE OF COMPLIANCE  (Complete And Submit on Consultant's Letterhead) 
 

TO:  Nancy A. Clements, P.E., Turnpike, Director of Planning and Production  
 William F. Sloup, P.E., Turnpike Design Engineer 
 Chris J. Lory, P.E., PBS&J, Program Manager, Project Management 
 Michael J. Davis, P.E., PBS&J, Design Program Manager 
 Nick Benedico, P.E., Production Project Manager 
 Joe Hitterman, P.E., PBS&J, Quality Initiatives Manager 

 
DATE:   ___________________ 

 
RE:   QUALITY ASSURANCE (QA) REVIEW - PHASE ___ SUBMITTAL 

 
FPID:      ___________ 
 

 DESCRIPTION:   ______________________________________ 
 COUNTY:    ___________ 
 COMPONENT SETS:  _____________________ 
 CONSULTANT:   _____________________ 

   _____________________ 
   _____________________   (___) __________ 

 SUBCONSULTANTS:  _____________________ 
   _____________________ 
   _____________________   (___) __________ 

 
This is to certify that we have monitored the quality control (QC) process during production and review of 
the above submittal.  That I have completed and signed the attached QC Checklists for each element of the 
project.  That I have completed and documented (in the Quality Process Log) the required QA Review of the 
production and review quality control documentation for all component sets (elements) of the above phase 
submittal.  This QA Review was conducted at the above office on       (day, month, year), after all QC 
procedures were complete.  Submittal plans, associated production and review check prints, and quality 
control documents for the referenced elements (including those of the Sub consultants) have been evaluated, 
initialed, and are available for review upon request. 
 
This certificate is issued to document our reviews and to confirm that "due or ordinary care" processes were 
followed in producing the submittal documents.  In our professional opinions, these documents meet the 
standards of the Turnpike and the Florida Department of Transportation, and are ready for review.  These 
requirements include those stipulated in the Project Scope of Services performance criteria and Florida 
Department of Transportation requirements. 
 
SIGNED:  __________________________, P.E. 
 Consultant Principal or Officer-In-Charge 
 
SIGNED:  __________________________, P.E. 
 Consultant Project Manager 
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