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Chapter 14 
 

Final Engineering Design Process 
 
The following are changes, additions or deletions to the January 2006, Topic #625-000-007, Plans 
Preparation Manual (PPM) - English, for use on Turnpike projects only: 
 
14.4 Specifications and Special Provisions                     Add the following paragraph 
 
In addition to the Designer preparing Technical Special Provisions (TSP), the engineer may be 
required to prepare the entire Specifications Package.  The Engineer of Record will coordinate this 
work effort with the Turnpike Specification Engineer. This may require a totally electronic 
submittal. 
 
14.5 Pay Items and Summaries of Quantities    Last sentence revised 

 
The Control Estimating System (CES) for Class I projects and TRANSPORT for Class 7 projects are 
updated as quantities are determined and summarized. 
 
14.6 Assemble Contract Plans Package                  Add the following paragraphs 
 
All Turnpike plans packages are assembled by the Project Manager and the PS&E Coordinator.  
Once assembled and ready for Turnpike Contracts processing, the Turnpike Project Manager 
certifies the Contract Plans Package and support documents.  The Contract Plans Package, with the 
Transmittal memo are submitted to the Plans Processing Engineer for final review, procuring the 
Turnpike Design Engineer’s signature, and transmittal to Turnpike Contracts.   
 
All Turnpike projects are Let at the Turnpike’s Headquarters, unless otherwise agreed to with 
Central Office. 
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Exhibit 14-A  Major Activities 

Final Engineering Design Process 
 

 
 
 
 
 
 
 

Perform Final Engineering: 
… Horizontal & vertical geometry 
… Geometric layout & calculations, intersections,      
interchanges, side roads, connections,  
     transitions 
… Access management design 

Coordinate Disciplines: 
… Horizontal & vertical geometry to bridges 
… Foundation studies 
… Roadway geotechnical data 
… Utility meetings & design 
… Permits meetings & design 
… BHR & BDR to Structures 
… Drainage requirements 
… R/W requirements for title search activities 
… Traffic Design plans: signals, markings,  

lighting

Develop Final Drainage Design: 
… Project surface runoff 
… Storm drain systems 
… Retention pond sites 
… Outfalls 
… Grades & special ditches 

Reports & calculations

Perform Roadway Structural Design: 
… Box culverts 
… Retaining walls- M.S.E. 
… Sound Barriers 
… Foundations, lighting, mast arms, etc. 
… Buildings, parking & toll plaza facilities 
… Approach slabs 

Coordinate and Advance: 
… Roadway engineering & plans 
… Bridge engineering & plans 
… Traffic control plan design 
… Mitigation plan design 
… Utility adjustment design 
… Summary of pay items listing 
… Estimated quantities & tabulations 
… R/W & agreements design 
… Permit design & engineering 
… Building & site design 
… Special design & details

Finalize Design & Plans: 
… Roadway & bridge design 
… Drainage – design, tabulations & reports 
… Permit approvals 
… Traffic guidance plans design 
… TCP phase plans design 
… Mitigation designs 
… R/W & agreements 
… Pay items, quantities & comp book 
… Assembly of plans and components 
… Utility adjustment design, agreements & plan        
details

Finalize Specification Package: 
… Special Provisions & Supplemental Specs 
… Technical Special Provisions 
… Method of measurement and basis of payment 

Prepare and Document : 
… Contract Plans Package 
… Project Book 
… Official Estimate 
… Proposal and Bid Blanks 
… Transmittal memo 
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