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Chapter 20

Plans Processing and Revisions

The following are changes, additions or deletions to the January 2006, Topic #625-000-007, |
Plans Preparation Manual (PPM) - English, for use on Turnpike projects only:

20.3.2 Submittal to Tallahassee Add the following to the end of
paragraph 3

The "designated person™ to send the Plans Package to Central Office is the Plans Processing
Engineer.

20.4 Revisions to the Contract Plans Package Add the following
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@ — Any Plan Changes are considered standard adjustments to plans and are not tracked.

@ — Any Plan Changes are considered standard adjustments to plans and are not tracked. Plans will
need to be re-signed & sealed (PEDDS) and resubmitted along with the Project CD".

@ — Any Plan Changes are considered “Plan Revisions” and will be processed as a Plan Addendum. Plan
sheets that changed will need the date, initials, and description portion filled out in the revision block
in addition to the Key Sheet revision area being filled in. The Project CD" will need to be resubmitted,
Including the original signed & sealed (PEDDS) and the revision signed & sealed (PEDDS), by the
“Responsible Engineer”, in a revision folder under the appropriate discipline.

@ __ Any Plan Changes are considered Plan Revisions and full revision procedures are needed. Plan
sheets that changed will need the date, initials, and description portion filled out in the revision block
in addition to the Key Sheet revision area being filled in. In addition, triangles denoting the change
location number as well as plan “clouding” as necessary. The plan revisions will need to be signed &
sealed by the “Responsible Engineer” in accordance with the Final Estimates Preparation and
Documentation Manual (Topic No. 700-050-010), Chapter 4, Final “As-Built” Plans, Section 4.5.7 Revision
Process.

'Contact Jose Gueits or Katheryn Alexander for the latest procedures in resubmitting the Project CD.
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Turnpike Enterprise Electronic Plan Revision Procedure (Post-Letting)

Revision Requested by
Construction/CEl

Revision Requested by Design
Project Manager (DPM)

h 4

Construction Project Manager/CEl Design Project Manager &
& Engineer of Record Determines Engineer of Record Determines
Need for Revision Need for Revision
| !
If a revision is required, If a revision is required,

CEl notifies via e-mail key project personnel DPM notifies via e-mail key project personnel
and copies TPK CADD - and copies TPK CADD -
tpkplans@dot.state.fl.us tpkplans@dot.state.fl.us
Key project personnel includes Key project personnel includes
Construction Project Manager, DPM and Construction Project Manager, CEl and
EOR EOR

EOR sends CD and/or hard copy to:

CEl to review for engineering accuracy
DPM to review for administrative accuracy

\ 4

CEl & DPM send comments/approval to If comments, EOR
EOR 4| resolves by coordinating
with appropriate
Turnpike staff

A 4
EOR Develops Revision drawings and
sends Transmittal Memo and Revision |
file thru PEDDS to Turnpike CADD
(tpkplans@dot.state.fl.us)

l

TPK CADD
Notifies/Transmits
Revision via Email to
the following:

Construction
Jane Russo
Debra Amann

Shop Drawing
Review Group
Kirsten Levine

Document
Control
Michael George

Construction
Project
Manager

Robert Laurence
Posted to Project
Solve

Production

Materials .
Project Manager

Mike Pszyk
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