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Chapter 2 
 

Sequence of Plans Preparation 
 
The following are changes, additions or deletions to the January 2013, Topic #625-000-008, 
Plans Preparation Manual (PPM), for use on Turnpike projects only. 
 

2.2.2 Presentation of Existing Data 
Add the following paragraph 

 
Minor projects, such as milling and resurfacing, may not require a full set of plan sheets.  When 
directed by the Project Manager, the design engineer will develop a full set of plan sheets on 
aerial background, to be used in gathering utility data.  The scale should typically be 1”=200’.  
When available, aerial photographs will be supplied by the Turnpike. 
 

2.3.2 Phases 
Add the following paragraphs 

 
All phase and interim submittals will include an additional plan sheet(s) titled 'Notes for 
Reviewers’.  This sheet shall also be added to the phase submittal listings in PPM Sections 
2.3.2.1 to 2.3.2.4.  To ensure completeness, the 'Notes to Reviewers' sheet(s) shall be submitted 
to the Turnpike Project Manager two weeks prior to the regular phase submittals.   
 
On Turnpike projects this sheet will also contain Design Variations and Exceptions. 
 
Examples of Variations and Exceptions could say, "The ramp 'A' crest K value of 8 falls below 
PPM value of 9 due to proximity of R/W and CR 44 (Submitted 6-6-96). 
 
Special directives will note the source and date of the directive.  Variations and exceptions shall 
note the latest current phase submittal status (preparing, submitted, approved/denied), and the 
appropriate date.  Each note is not meant to be more than one or two sentences long.  It shall 
locate and define the issue's impact.  Full details are not needed.  These notes are to be a log or 
diary of issues as they occur and shall be updated at least monthly. 
 
Without exception, Phase 1 (30%) Plans or the first submittal in the case of a project with 
reduced submittal requirements shall show all existing underground and overhead utilities, 
regardless of size or type. 
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Figure 2.1 Summary of Phase Submittals 
Revise the following table 

 

Item Phase I 45% 
Phase 

II 
Phase 

III 
Phase 

IV 
Key Sheet   P P P C F 
Summary of Pay Items     P C F 
Drainage Map   P P C C F 
Interchange Drainage Map   P P C C F 
Typical Section   P P C C F 
Summary of Quantities     P C F 
Box Culvert Data     P C F 
Summary of Drainage Structures     P C F 
Optional Materials Tabulation     P C F 
Project Layout   P P C C F 
Roadway Plan-Profile   P P P C F 
Special Profile   P P P C F 
Back-of-Sidewalk Profile   P P C C F 
Interchange Layout   P P P C F 
Ramp Terminal Details     P C F 
Intersection Layout/Detail   P P P C F 
Drainage Structures     P C F 
Lateral Ditch Plan-Profile    P P C F 
Lateral Ditch Cross Section    P P C F 
Retention/Detention Ponds    P C C F 
Cross Section Pattern     P C F 
Roadway Soil Survey    P P C F 
Cross Sections   P P P C F 
Stormwater Pollution Prevention Plan    P C C F 
Traffic Control Plans   P P P C F 
Utility Adjustment     P C F 
Selective Clearing and Grubbing     P C F 
Mitigation Plans    P C C F 
Miscellaneous Structures Plans    P P C F 
Signing and Pavement Marking Plans     P C F 
Signalization Plans     P C F 
Intelligent Transportation System (ITS) 
Plans     P C F 
Lighting Plans     P C F 
Landscape Plans   P  P C F 
Utility Joint Participation Agreement Plans      C F 
Computation Book      C F 
Contract Time    P F 
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2.3.2.1 Requirements for Phase I Submittal 
Add the following paragraph 

 
During the scoping and estimating of the project, the engineer should determine if a conceptual 
master signing plan is required by the Turnpike. When required, the conceptual master signing 
plan should be submitted concurrently with the Phase 1 Submittal. The designer shall prepare a 
signing roll plot at a legible scale and include existing signs; proposed regulatory, warning and 
guide signs on the mainline, ramps and cross street approaches; route markers; service and logo 
signs; post-interchange signs; call box locations; mile markers; dynamic message signs (DMS); 
toll signs; destination signs; lane control signs; proposed pavement markings; and proposed 
roadway geometry. The plan should use symbols to represent overhead cantilevers, overhead 
truss spans, bridge mounts, single post and multi post ground mount sign structure types. The 
designer shall include basic notes to indicate sign removals and relocates. The intent of 
conceptual master signing plan is to confirm overall traffic operations, sign spacing and sign 
messages. 
 

2.3.2.2 Requirements for Phase II Submittal 
Add the following 

 
TRAFFIC CONTROL PLANS 
Identify Pay Items 

 
2.3.2.3 Phase III Plans Submittal 

Add the following paragraphs 
 
If the Scope of Services calls for a Phase III review, this is the last opportunity for all reviewers 
to comment on plans.  Phase III plans submitted for review must be “complete” as described in 
Section 2.3.2.3, Vol. 2, PPM.  This submittal must include: 1) complete plans, 2) preliminary 
specifications with Technical Special Provisions, 3) a constructability checklist as described in 
Section 1.1, Construction Project Administration Manual (CPAM) plus the building checklist in 
Exhibit 16-A, PPPH, and 4) supporting documents.  
 
It is the responsibility of the Turnpike’s Project Manager to insure the submittal is complete.  If 
the submittal is not complete, it will be returned to the Consultant for resubmittal.   Also, on 
major projects a PS&E field review will be held to resolve any pending issues. 
 
The CPAM can be found at the following web address: 
 
http://www.dot.state.fl.us/construction/manuals/cpam/CPAMManual.shtm 
 

2.3.2.4 Phase IV Plans Submittal 
Add the following paragraphs 

 
The plans and the specifications package submitted for this review shall be “final”, as described 
in Section 2.3.2.4, Vol. 2, PPM.  This submittal is distributed only to Turnpike reviewers who 
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had Phase III comments.  All comments made during the Phase III review should have been 
addressed.  This submittal includes: 1) Contract Plans with the Proposal Summary of Pay Items, 
2) the Specifications Package, 3) a constructability checklist in Section 1.1, CPAM, plus the 
building checklist (Exhibit 16-C, TPPPH), 4) a PEDDS secured Project CD/DVD and related 
PEDDS Delivery Manifest Document, and 5) support documents. 
 
After comments are reviewed and issues are resolved by the specialty Reviewers, the Project 
Manager and/or the PS&E calls a Phase IV final resolution meeting to ascertain all comments 
have been addressed, and there are no contradictions between specialties. Comments made at this 
meeting (addressing old issues) are provided to the Consultant for correction prior to submittal of 
sealed documents.  
 

Add the following section 
2.3.2.5 Contract Plans & Specifications Submittal  

 
As-designed Contract Plans and Specifications shall be electronically sealed in accordance with 
Section 19.2.2, Vol. 1, PPM, the CADD Manual and the CADD Production Criteria Handbook. 
Unless otherwise notified by the Turnpike PM, the production submittal includes the following 
deliverables:   
 
Electronic Deliverables 
One (1) disc PEDDS sealed + secured project data: contract plans + specs, project design files 
and comp book   
One (1) disc PDF project deliverables: plans, specs, comp book, design support docs, 
Consultant’s certification 
 
Hardcopy Deliverables 
One (1) paper copy electronically sealed contract plans 
One (1) paper copy each PEDDS Delivery Manifest + sealed PEDDS Signature Documents   
One (1) paper copy each of design support documents (reports, calcs, etc.) 
One (1) paper copy Consultant’s certification (TPPPH Exhibit 16-D) 
 
After all deliverables are reviewed and deemed acceptable by the Turnpike PM and the Plans 
Processing Manager, the PS&E package is ready for processing (Production Date). 


