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Chapter 14

Final Engineering Design Process

The following are changes, additions or deletions to the January 2013, Topic #625-000-007,
Plans Preparation Manual (PPM), for use on Turnpike projects only.

14.5 Pay Items and Summaries of Quantities
Modify the last sentence as follows

The Control Estimating System (CES) for Class | projects and TRANSPORT for Class 7 projects
are updated as quantities are determined and summarized.

14.6 Assemble Contract Plans Package
Add the following paragraphs

All Turnpike plans packages are assembled by the Project Manager and the PS&E Coordinator.
Once assembled and ready for Turnpike Contracts processing, the Turnpike Project Manager
certifies the Contract Plans Package and support documents. The Contract Plans Package, with
the Transmittal memo are submitted to the Plans Processing Engineer for final review, procuring
the Turnpike Design Engineer’s signature, and transmittal to Turnpike Contracts.

All Turnpike projects are Let at the Turnpike’s Headquarters, unless otherwise agreed with
Central Office.
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Exhibit 14-A

Major Activity Final
Engineering Design Process

Perform Final Engineering:
... Horizontal & vertical geometry
... Geometric layout & calculations, intersections,
interchanges, side roads, connections,
transitions
... Access management design

Coordinate and Advance:

... Roadway engineering & plans
... Bridge engineering & plans
... Traffic control plan design

... Mitigation plan design

... Utility adjustment design

.. Summary of pay items listing

... Estimated quantities & tabulations
... RIW & agreements design
.. Permit design & engineering

Coordinate Disciplines:

... Horizontal & vertical geometry to bridges
... Foundation studies

... Roadway geotechnical data

... Utility meetings & design

... Permits meetings & design

... BHR & BDR to Structures

... Drainage requirements

... RIW requirements for title search activities
.. Traffic Design plans: signals, markings,

lighting

Building & site design
.. Special design & details

Finalize Design & Plans:
.. Roadway & bridge design

... Drainage — design, tabulations & reports
... Permit approvals
.. Traffic guidance plans design

... TCP phase plans design
... Mitigation designs
.. RIW & agreements

Develop Final Drainage Design:
... Project surface runoff

... Storm drain systems

... Retention pond sites

... Outfalls

... Grades & special ditches

.. Renorts & calculations

... Pay items, quantities & comp book

... Assembly of plans and specifications package
... Utility adjustment design, agreements & plan
details

v

Finalize Specification Package:
... Special Provisions & Supplemental Specs
... Technical Special Provisions

Perform Roadway Structural Design:

... Box culverts

... Retaining walls- M.S.E.

... Sound Barriers

... Foundations, lighting, mast arms, etc.
... Buildings, parking & toll plaza facilities
.. Approach slabs

... Method of measurement and basis of payment

A 4

Prepare and Document :
.. Contract Plans Package

... Project Book

... Official Estimate

... Proposal and Bid Blanks
.. Transmittal memo
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