Turnpike Plans Preparation and Practices Handbook (TPPPH) - Volume II July 1, 2013

Chapter 2

Sequence of Plans Preparation

The following are changes, additions or deletions to the January 2013, Topic #625-000-008,
Plans Preparation Manual (PPM), for use on Turnpike projects only.

2.2.2 Presentation of Existing Data
Add the following paragraph

Minor projects, such as milling and resurfacing, may not require a full set of plan sheets. When
directed by the Project Manager, the design engineer will develop a full set of plan sheets on
aerial background, to be used in gathering utility data. The scale should typically be 1”=200’.
When available, aerial photographs will be supplied by the Turnpike.

2.3.2 Phases
Add the following paragraphs

All phase and interim submittals will include an additional plan sheet(s) titled 'Notes for
Reviewers’. This sheet shall also be added to the phase submittal listings in PPM Sections
2.3.2.1 t0 2.3.2.4. To ensure completeness, the 'Notes to Reviewers' sheet(s) shall be submitted
to the Turnpike Project Manager two weeks prior to the regular phase submittals.

On Turnpike projects this sheet will also contain Design Variations and Exceptions.

Examples of Variations and Exceptions could say, "The ramp 'A’ crest K value of 8 falls below
PPM value of 9 due to proximity of R/W and CR 44 (Submitted 6-6-96).

Special directives will note the source and date of the directive. Variations and exceptions shall
note the latest current phase submittal status (preparing, submitted, approved/denied), and the
appropriate date. Each note is not meant to be more than one or two sentences long. It shall
locate and define the issue's impact. Full details are not needed. These notes are to be a log or
diary of issues as they occur and shall be updated at least monthly.

Without exception, Phase 1 (30%) Plans or the first submittal in the case of a project with
reduced submittal requirements shall show all existing underground and overhead utilities,
regardless of size or type.
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Figure 2.1  Summary of Phase Submittals
Revise the following table
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2.3.2.1 Requirements for Phase | Submittal
Add the following paragraph

During the scoping and estimating of the project, the engineer should determine if a conceptual
master signing plan is required by the Turnpike. When required, the conceptual master signing
plan should be submitted concurrently with the Phase 1 Submittal. The designer shall prepare a
signing roll plot at a legible scale and include existing signs; proposed regulatory, warning and
guide signs on the mainline, ramps and cross street approaches; route markers; service and logo
signs; post-interchange signs; call box locations; mile markers; dynamic message signs (DMS);
toll signs; destination signs; lane control signs; proposed pavement markings; and proposed
roadway geometry. The plan should use symbols to represent overhead cantilevers, overhead
truss spans, bridge mounts, single post and multi post ground mount sign structure types. The
designer shall include basic notes to indicate sign removals and relocates. The intent of
conceptual master signing plan is to confirm overall traffic operations, sign spacing and sign
messages.

2.3.2.2 Requirements for Phase 11 Submittal
Add the following

TRAFFIC CONTROL PLANS
Identify Pay Items

2.3.2.3 Phase 111 Plans Submittal
Add the following paragraphs

If the Scope of Services calls for a Phase Il review, this is the last opportunity for all reviewers
to comment on plans. Phase 11l plans submitted for review must be “complete” as described in
Section 2.3.2.3, Vol. 2, PPM. This submittal must include: 1) complete plans, 2) preliminary
specifications with Technical Special Provisions, 3) a constructability checklist as described in
Section 1.1, Construction Project Administration Manual (CPAM) plus the building checklist in
Exhibit 16-A, PPPH, and 4) supporting documents.

It is the responsibility of the Turnpike’s Project Manager to insure the submittal is complete. If
the submittal is not complete, it will be returned to the Consultant for resubmittal.  Also, on
major projects a PS&E field review will be held to resolve any pending issues.

The CPAM can be found at the following web address:

http://www.dot.state.fl.us/construction/manuals/cpam/CPAMManual.shtm

2.3.2.4 Phase IV Plans Submittal
Add the following paragraphs

The plans and the specifications package submitted for this review shall be “final”, as described
in Section 2.3.2.4, Vol. 2, PPM. This submittal is distributed only to Turnpike reviewers who
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had Phase 11l comments. All comments made during the Phase I1I review should have been
addressed. This submittal includes: 1) Contract Plans with the Proposal Summary of Pay Items,
2) the Specifications Package, 3) a constructability checklist in Section 1.1, CPAM, plus the
building checklist (Exhibit 16-C, TPPPH), 4) a PEDDS secured Project CD/DVD and related
PEDDS Delivery Manifest Document, and 5) support documents.

After comments are reviewed and issues are resolved by the specialty Reviewers, the Project
Manager and/or the PS&E calls a Phase IV final resolution meeting to ascertain all comments
have been addressed, and there are no contradictions between specialties. Comments made at this
meeting (addressing old issues) are provided to the Consultant for correction prior to submittal of
sealed documents.

Add the following section

2.3.2.5 Contract Plans & Specifications Submittal

As-designed Contract Plans and Specifications shall be electronically sealed in accordance with
Section 19.2.2, Vol. 1, PPM, the CADD Manual and the CADD Production Criteria Handbook.
Unless otherwise notified by the Turnpike PM, the production submittal includes the following
deliverables:

Electronic Deliverables

One (1) disc PEDDS sealed + secured project data: contract plans + specs, project design files
and comp book

One (1) disc PDF project deliverables: plans, specs, comp book, design support docs,
Consultant’s certification

Hardcopy Deliverables

One (1) paper copy electronically sealed contract plans

One (1) paper copy each PEDDS Delivery Manifest + sealed PEDDS Signature Documents
One (1) paper copy each of design support documents (reports, calcs, etc.)

One (1) paper copy Consultant’s certification (TPPPH Exhibit 16-D)

After all deliverables are reviewed and deemed acceptable by the Turnpike PM and the Plans
Processing Manager, the PS&E package is ready for processing (Production Date).
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