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Chapter 10 
 

Transportation Management Plan 
 
The following are changes, additions or deletions to the January 2013, Topic #625-000-007, 
Plans Preparation Manual (PPM), for use on Turnpike projects only. 
 

10.2 References 
Add the following reference           

                         
7. FDOT, Drainage Manual    

 

10.3.1.1 Temporary Traffic Control (TTC) Plans 
Add the following to bullet #4 

 
4.  Temporary drainage concepts and maintenance of drainage concepts. 

        
Add the following paragraphs  

 
Several issues associated with milling and resurfacing requires the designer to develop project 
specific notes for the plans. Generally these notes are part of the TCP. 
 
It is the Turnpike’s policy that traffic shall not be allowed on any milled surfaces and all milled 
surfaces shall be paved within the same work period.  It is also the Turnpike’s policy not to 
allow ponding conditions during the milling and resurfacing.  The Traffic Control Plan may 
require alternate stages/notes within a milling and resurfacing phase to meet this requirement.  
 
The plan may require the contractor to alternate stages or pave multiple lifts during the same 
work period to comply with ponding avoidance and drop off restrictions.   
 
It is the designer’s responsibility to evaluate his/her plans and to incorporate notes or phasing 
such that the contractor clearly understands the conditions associated with milling and 
resurfacing in order to adhere to the Turnpike’s policy. 
 

10.3.1.1.1 TTC Plan Development   
Add the following as bullet #10 to end of Step #2      

 
10.   Maintain drainage conveyance and spread. 
 

Add the following as bullet #13 to end of Step #6  
 
13.   Detail temporary drainage and maintenance of offsite drainage plans. 
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10.4 Coordination                           
Add the following paragraph 

 
Refer to TPPPH Volume 1, section 16.2.6.1, for specific coordination and preliminary traffic 
control plan requirements. 
 

10.7 Signs                                                                       
Add the following paragraph 

 
The Designer shall prepare details for nonstandard TTC signs that do not have a standard 
MUTCD or FTP number. Provide the details on guide sign worksheets in the plans.  
 

10.7.3 Project Information Sign 
Add the following paragraph 

 
Project Information Signs and Toll Dollars At Work Signs are required for all projects with more 
than 90 days of contract time. Placement of the Project Information Sign and Toll Dollars At 
Work Sign should be in advance of the first advance warning sign or as close to the beginning of 
the project as practice on each mainline approach. Ensure proper sign spacing criteria is 
maintained as described in section 7.2.1. The Project Information Sign should precede the Toll 
Dollars At Work Sign. See Index 600 and the Guide Drawings for sign layout details. 
 

10.10 Pavement Markings  
Add the following paragraph 

 
All proposed, temporary, or pavement markings to be removed shall be detailed completely in 
the plans for a proper layout.  This includes either dimensions to physical features or stations and 
offsets. 
 

10.10.1 Removing Pavement Markings  
Add the following paragraphs 

 
The PPM and the Design Standards present positive options to control conflicting and 
misleading pavement scars created from water blasting as well as multiple pavement markings 
associated with multiple phase contracts. 
 
The Turnpike is advising all consultants that overlays or milling with overlays will be the only 
acceptable method(s) to achieve a positive means for the obliteration of existing pavement 
markings in areas such as long term crossovers, diversions and in some cases tangent sections 
that provide a rough riding pavement. 
 
High pressure water blasting is the only acceptable method for the removal of conflicting 
pavement markings in those areas not mentioned above.  When removing pavement messages 
via water blasting, the entire area within the pavement message, including the interior of the 
message that is not painted or have thermoplastic, shall be water blasted so that the message 
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outline is completely obliterated and drivers are not able to read or see the scar outlining the 
former message. 
 

10.12 Temporary Traffic Control Plan Details  
Add the following as bullet #11  

 
11. Temporary pavement and drainage maintenance details. 
 

10.12.5 Superelevation  
Add the following paragraph  

 
The transition from existing to temporary pavements is a critical area.  These areas are prone to 
flooding since all of the permanent construction features do not exist.  These incomplete features 
include final pavement elevations and drainage facilities.  Frequently, these temporary pavement 
transitions are superelevated with almost flat profiles. Elevations and grades with all 
superelevation data are required to be shown to ensure the intended design is constructed. 
 

10.12.6 Lane Widths  
Add the following paragraph 

 
Excluding issues to accommodate spread, shoulder widths associated with the travel lanes shall 
be designed to achieve a minimum of two feet in width (paved). Any deviation from the two feet 
shall be justified to and approved by FTE staff. 
 
Milling and resurfacing of Turnpike's mainline and maintained facilities (SR 417, Veterans 
Expressway, Sawgrass Expressway, etc.) should utilize a minimum offset of four feet from 
Turnpike Traffic and the milling operation or the resurfacing operation.  Where a four feet 
shoulder (buffer) cannot be maintained, an acceptable buffer space must be justified to and 
approved by FTE staff.   
 

Add the following section 

10.12.6.1 Emergency Pull Off Area                           
 
All capacity improvement (widening, reconstruction, etc.) or interchange projects that are greater 
than one mile in length along the mainline, and reduce the outside mainline shoulder width less 
than eight feet wide, shall include provisions for an emergency pull off area.  The emergency 
pull off area shall be located to the right of the outside travel lane for use by patrons and 
emergency management personnel.  The emergency pull off area shall be a minimum of twelve 
feet wide and 500 feet long located every one-half to one mile and no closer than one-half mile 
from an interchange.  The emergency pull off area should maintain the adjacent lane or paved 
shoulder cross slope and be paved with chevron pavement markings at 60 foot spacing.  The 
emergency pull off area should not be designated as an ingress/egress location for the contractor. 
 

10.12.7 Lane Closure Analysis  
Add the following paragraphs 
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The Turnpike System is a major intrastate facility that is vital in the case of evacuations due to 
weather and other disasters.  The Turnpike also serves as a diversion route for various Interstates, 
including I-95 and I-4.  It is essential that the Turnpike be able to reopen its facilities to all lanes 
even within construction zones.  The development of a traffic control plan shall not include 
prolonged lane reductions.  The staging of a particular construction project shall permit the 
roadway to be restored to its original number of lanes within 24 hours.  If necessary the use of 
temporary bridges shall be included in the traffic control plans to avoid prolonged lane closures 
due to work on the bridge. 
 
Turnpike lane closure traffic data shall be obtained from Turnpike Traffic and Planning 
Departments including a growth rate factor and peak seasonal factor for all production design 
projects.  See Florida’s Turnpike Lane Closure Policy for additional information and guidance 
for non production projects (Permit and Maintenance). The design consultant will be responsible 
for developing analysis for both the begin construction year and the end construction year for 
projects twenty four months and longer.  Lane closure analyses are to be submitted for review in 
electronic format and include traffic data as attachment for reference.  If a detour is proposed for 
the project the lane closure analysis should also include a traffic analysis of the affected ramps 
for the proposed detour route.  Once reviewed and approval is provided, a signed and sealed 
Lane Closure Analysis will be requested by Project Manager for filing in the project folder.   
 
The use of daytime lane closures cannot be incorporated into the design plans without an 
official request by the designer and approval by the Turnpike as outlined in Florida’s Turnpike 
Lane Closure Policy.  Even though the lane closure analysis may support a daytime closure, 
approval must be obtained.  
 
Daytime closures will be considered/allowed if the EOR for the design makes a recommendation 
to the Project Manager that a closure is more beneficial to the Turnpike, its customers and 
adjacent property owners.  For example, driving guardrail posts at night adjacent to homes is not 
as desirable as daytime closures which would support the work during the day and minimize the 
noise pollution and complaints from the adjacent property owners.   
 
In addition to daytime lane closures, Florida’s Turnpike prohibits lane closures from sunup 
Friday until sundown Sunday (weekend).  Weekend lane closures will also be 
considered/allowed if the EOR for the design makes a recommendation to the Project Manager 
that a closure is more beneficial to the Turnpike, its customers and adjacent property owners.  A 
weekend lane closure request shall follow the same process as a daytime lane closure request. 
 
The day time lane closure process starts with the Project Manager and the EOR for the design. 
The EOR for the design will be required to provide all supporting documentation including, but 
not limited to, lane closure analysis and the specific reasons why the request is being made to the 
Project Manager.  On certain projects, daytime lane closures may not be applicable throughout 
the entire project. This aspect has to be considered by the EOR for the design when making his 
recommendation. The EOR for the design shall evaluate adjacent projects for their closure hours 
and provide that information along with their analysis and recommendation.  
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Add the following section 

10.12.7.1 Exit Ramp Lane Closure  
 
Work in the vicinity of an exit ramp shall follow the latest MUTCD requirements with the 
following modification: 
 
1. Minimum Ramp Opening of 200 feet.  
 

10.12.8 Traffic Pacing Design 
Add the following paragraphs 

 
Index 655 also includes a design table applicable to most work times of 20 minutes or less.  The 
table is based on a pacing speed of 20 mph.  Slower pacing speeds are not recommended but can 
be selected by the designer when necessary to shorten the pacing distance.  See section IV 
Traffic Pacing of the Florida’s Turnpike Enterprise Lane Closure Policy for additional guidelines 
on Traffic Pacing. 
 
Site specific conditions will dictate whether a pacing operation can be implemented; therefore, it 
is necessary that the designer coordinate with Florida’s Turnpike Enterprise at the time the 
Traffic Control Plan is being developed.  The type of work will determine the construction 
equipment and required staging areas the contractor will need, particularly for placing bridge 
beams.  Review of these issues with Florida’s Turnpike Enterprise will determine if lane closures 
will need to be used along with the pacing operation, or if the traffic will have to be detoured 
instead of paced.  If it is determined that a pacing operation will be used, the designer should 
obtain concurrence from the Captain of the Florida Highway Patrol troop (Troop K) who will 
assist in the operation. 
 
Exhibit 10-C, sheets 5 - 12 will not be applicable.  See Florida’s Turnpike Enterprise Lane 
Closure Policy for allowable hours of Traffic Pacing.  
 

10.12.12 Narrow Bridges and Roadways  
Add the following paragraph 

 
In the development of the detailed traffic control plan, any existing guardrail and barrier wall end 
treatments shall be compared with standards to ensure the current standards are met.  If the 
traffic control plan impacts these end treatments, then protective device upgrades will be 
necessary. 
 

10.12.13 Existing Highway Lighting 
Replace the first paragraph with the following 

 
Temporary lighting systems are required for all roadways where existing lighting is being 
replaced or new lighting is being constructed.  The designer shall prepare a specification that 
completely describes what is to be done during all phases of construction.  Give detailed 
information on poles, conduit, and/or conductors that would have to be installed.  A field survey 
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should be conducted to establish the condition of any existing system(s) and what responsibility 
the contractor will have in bringing the existing lighting system(s) back to an acceptable 
condition. 
 

Add the following section 

10.12.18 Temporary Drainage 
 
The Designer is responsible for designing the temporary drainage facilities necessary during 
construction.  This would include pipe sizes, lengths, inlets and their related quantities. 
 

Add the following section 

10.12.19 Friction Course on Temporary Pavement  
 
New structural asphalt has similar friction factors as friction course.  The use of friction course 
asphalt on temporary pavement during construction will be used on a case by case basis and 
consider the duration of the construction phase, drainage, cross slope, operating speed and 
horizontal curvature. 
 

Add the following section 

10.12.20 Temporary Barrier Wall Tape 
 
During the development of traffic control plans on major projects it is not unusual for traffic 
phasing to require the implementation of traffic crossovers / transitions. Typically, the design 
requires the installation of concrete barrier wall on both sides of the travel way including 
minimum shoulder width through the transitions. Transitions of this type require the designer to 
evaluate a multiple of measures and provide as much delineation through the transition area as 
possible. These measures are extremely important to guide the driver during low light and or 
adverse weather conditions. 
 
One such temporary measure is the application of yellow tape to the face of the barrier wall. The 
purpose of the tape is to high light the face of the wall through the transition areas. The yellow 
tape is applied as a warning device on the upper reaches of the barrier (either side of the travel 
way), warning the drivers they are in a transition or lane shift area and to assist in guiding the 
drivers. The tape is not to be placed near the bottom of the wall indicating the tape serves as a 
substitute for line striping. It is the designer's responsibility to evaluate the need for temporary 
tape on temporary concrete barrier wall at transition locations within their TCP and include the 
appropriate notes, pay items, call outs and details in the plans.  
 
For temporary barrier wall tape guide, refer to Turnpike Design website, under TPPPH manual, 
Roadway guide drawings:  
 
http://design.floridasturnpike.com/prod_design/roadway/roadwayguidedrawings.html 

Add the following section 

10.12.21 Reflective Pavement Markers 



Turnpike Plans Preparation and Practices Handbook (TPPPH) - Volume I July 1, 2013 

Transportation Management Plan 10-7 

Reflective Pavement Markers (RPM) used to delineate traffic control lane lines shall be installed 
in conjunction with lane stripes.  The use of RMP's independent of pavement stripes must be 
approved by the Turnpike Design Engineer. 

 
Add the following section 

10.12.22 Standard MOT General Notes       
 
See Roadway Guide Drawings for standard MOT General Notes that shall be shown on traffic 
control plans as applicable.  Roadway Guide Drawings are at the following link on the Turnpike 
Design Website: 
 
http://design.floridasturnpike.com/prod_design/roadway/roadwayguidedrawings.html 
 

10.13.1 Regulatory Speeds in Work Zones  
Add the following paragraph 

 
All transitions and tapers for work zones shall be based upon the preconstruction speed limits.  
For any locations incorporating speed reductions, speed limit signs shall be installed departing 
the work zone to "restore" the speed limit to its preconstruction limit.  During non-construction 
periods the speed limits shall be restored to preconstruction limits. 
 

10.14.2 Use of Traffic Control Officer  
Add the following paragraphs 

 
The designer needs to coordinate the use of additional Traffic Control Officers with FTE 
Construction at the preliminary TCP submittal, or at a minimum, prior to the Phase II submittal.  
This should be an item of discussion at the 45% Traffic Control Meeting.  
 
The locations and/or need for additional traffic control, must be outside of the four conditions 
called out in the Specification 102-7 and shall be brought to the Turnpike’s attention by memo 
identifying the additional locations and the corresponding considerations of a safety issue to the 
motorist and workers.  
 
A matrix indicating the estimated hours for traffic control should be developed and provided to 
FTE Construction during coordination of law enforcement personnel.   Coordination with FTE 
Construction should include discussion on placement of the matrix within the plans and/or the 
Computation Book. 
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This matrix is an example and shall be modified as required for each project.  
 
Upon concurrence with the designer’s recommendation for the use of additional traffic control 
officers on the project, review MOT General Notes and incorporate in plans the applicable traffic 
control officer notes and Regional contact information:  
 
http://design.floridasturnpike.com/prod_design/roadway/roadwayguidedrawings.html 
 
Note 1. FHP Troop K is the official law enforcement troop for the Florida’s Turnpike Enterprise. 
FHP shall serve as the point of contact and scheduling for all law enforcement needs on the 
Turnpike System. The contractor shall make provisions for a law enforcement officer for traffic 
control at the specific locations called out in the plans, by contacting the regional district (The 
designer is required to insert the appropriate District and remove all other references). 
 
The District Contacts for all Turnpike roads are as follows: 
 
1. Palm Beach County      561-357-4284 
2. St. Lucie/Okeechobee/Indian River/Martin Counties  772-873-6541 
3. Broward County      954-321-2713 
4. Miami-Dade County       305-378-4235 
5. Osceola/Orange/Lake/Sumter/Seminole Counties  407-264-3222 
6. Pasco/Hillsborough/Hernando/Polk Counties  813-558-1117 
 
Note 2. Make provisions for a law enforcement officer (FHP Troop K) for all lane closures 
and/or as directed by the Engineer.  All costs are included in 102-14.  If the Contractor elects to 
use officers for any other activity, include the cost in lump sum MOT, pay item 102-1. 

FHP TRAFFIC CONTROL OFFICER ESTIMATE 

Direction/Phase Number Work 
Periods 

Hours/Work 
Period 

No. Troopers 
Required 

Total FHP  
Hours 

NB Phase I 2 8 1 16 
NB Phase II 2 8 1 16 
SB Phase I 2 8 1 16 
SB Phase II 2 8 1 16 
Total  FHP    64 


